HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
001 $17, 700, 000. 0000 $17, 700, 000. 00 $17, 700, 000. 00 $17, 700, 000. 00 $17, 700, 000. 00
MOBI LI ZATI ON L.S. MAJOR 100. 00% POSTED
002 $5, 000. 0000 47. 80 44.70 40. 00 40. 00
$239, 000. 00 $223, 500. 00 $200, 000. 00 $200, 000. 00
CLEARI NG AND GRUBBI NG ACRE MAJOR  16. 32% UNDER
003 $230, 000. 0000 . 60 1.33 1.38 1.38
$138, 000. 00 $305, 900. 00 $317, 400. 00 $317, 400. 00
CLEARI NG ACRE MAJOR 130. 00% OVER
004 $25, 000. 0000 1.00 1.00 1.00 1.00
$25, 000. 00 $25, 000. 00 $25, 000. 00 $25, 000. 00
REMOVI NG DRAI NAGE STRUCTURE - RESORT CREEK EACH 100. 00% POSTED
005 $30, 000. 0000 1.00 1.00 1.00 1.00
$30, 000. 00 $30, 000. 00 $30, 000. 00 $30, 000. 00
REMOVI NG DRAI NAGE STRUCTURE - TOWNSEND CREEK EACH 100. 00% POSTED
006 $350, 000. 0000 $350, 000. 00 $350, 000. 00 $350, 000. 00 $350, 000. 00
REMOVAL OF STRUCTURE AND OBSTRUCTI ON L.S. MAJOR 100.00% POSTED
007 $0. 0000 $1, 303, 700. 00 $0. 00 00 $0. 00

REMOVI NG SHAFT OBSTRUCTI ONS EST. MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
008 $21, 000. 0000 $21, 000. 00 $21, 000. 00 $26, 582. 23 $26, 582. 23
REMOVI NG SI GN STRUCTURE SHAFT OBSTRUCTI ONS EST. 26. 58% OVER
009 $0. 0000 .01 .01 .00 .00
$0. 00 $0. 00 . 00 $0. 00
EACH 100. 00% UNDER
010 $35, 000. 0000 $35, 000. 00 $35, 000. 00 $35, 000. 00 $35, 000. 00
REMOVI NG PORTI ON OF CONC. BOX CULV. L.S. 100. 00% POSTED
011 $350, 000. 0000 $350, 000. 00 $350, 000. 00 $350, 000. 00 $350, 000. 00
REMOVI NG EXI STI NG BRI DGE L.S. MAJOR 100. 00% POSTED
012 $6. 0000 7, 130. 00 . 00 . 00 . 00
$42, 780. 00 $0. 00 . 00 $0. 00
REMOVI NG CEMENT CONC. PAVEMENT S. Y. MAJOR 100. 00% UNDER
013 $5. 0000 67, 000. 00 . 00 . 00 . 00
$335, 000. 00 $0. 00 . 00 $0. 00
REMOVI NG CONC. BARRI ER L.F. MAJOR 100. 00% UNDER
014 $6. 0000 530. 00 2,258. 00 1,171.00 1,171.00
$3, 180. 00 $13, 548. 00 $7, 026. 00 $7, 026. 00

REMOVI NG GUARDRAI L L. F. 120. 94% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 3
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

015 $250. 0000 3.00 1.00 1.00 1.00
$750. 00 $250. 00 $250. 00 $250. 00

REMOVI NG GUARDRAI L ANCHOR EACH 66. 67% UNDER
016 $0. 5000 226, 300. 00 226, 300. 00 509, 680. 00 509, 680. 00
$113, 150. 00 $113, 150. 00 $254, 840. 00 $254, 840. 00

REMOVI NG TEMPORARY PAVEMENT NMARKI NG L.F. MAJOR 125.22% OVER

017 $1. 0000 16, 450. 00 16, 450. 00 9, 982. 00 9, 982. 00
$16, 450. 00 $16, 450. 00 $9, 982. 00 $9, 982. 00

REMOVI NG PAI NT LI NE L. F. 39. 32% UNDER
018 $0. 0000 .01 .01 .00 .00
$0. 00 $0. 00 . 00 $0. 00

EACH 100. 00% UNDER
019 $250. 0000 428. 00 396. 00 423. 00 423. 00
$107, 000. 00 $99, 000. 00 $105, 750. 00 $105, 750. 00

SELECT TREE REMOVAL EACH MAJOR 1. 17% UNDER
020 $600. 0000 155. 00 155. 00 116. 00 116. 00
$93, 000. 00 $93, 000. 00 $69, 600. 00 $69, 600. 00

UPSLOPE TREE REMOVAL EACH MAJOR  25. 16% UNDER
021 $8. 0000 109, 930. 00 89, 030. 00 85, 641. 00 85, 641. 00
$879, 440. 00 $712, 240. 00 $685, 128. 00 $685, 128. 00

ROADWAY EXCAVATI ON I NCL. HAUL - AREA A CY MJIOR 22.10% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 4

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI VATE 100 PROGRESS

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

022 $15. 0000 288, 800. 00 235, 820. 00 287,807. 50 287,807. 50
$4, 332, 000. 00 $3, 537, 300. 00 $4,317,112. 50 $4,317,112. 50

ROADWAY EXCAVATI ON I NCL. HAUL - AREA B CY. MIOR 0. 34% UNDER
023 $8. 0000 109, 600. 00 1, 601. 00 1, 601. 00 1, 601. 00
$876, 800. 00 $12, 808. 00 $12, 808. 00 $12, 808. 00

ROADWAY EXCAVATI ON I NCL. HAUL - AREA C CY. MAOR 98.54% UNDER
024 $8. 0000 57, 050. 00 54, 620. 00 51, 930. 00 51, 930. 00
$456, 400. 00 $436, 960. 00 $415, 440. 00 $415, 440. 00

ROADWAY EXCAVATI ON I NCL. HAUL - AREA D CY. MAIOR 8. 98% UNDER
025 $16. 0000 23, 960. 00 .00 .00 .00
$383, 360. 00 $0. 00 . 00 $0. 00

ROADWAY EXCAVATI ON I NCL. HAUL - AREA E C. Y. MAJOR 100. 00% UNDER
026 $6. 0000 164, 590. 00 54,667. 00 62, 280. 00 62, 280. 00
$987, 540. 00 $328, 002. 00 $373, 680. 00 $373, 680. 00

ROADWAY EXCAVATI ON I NCL. HAUL - AREA F CY MJIOR 62.16% UNDER
027 $6. 0000 67, 848. 00 67, 848. 00 10, 142. 00 10, 142. 00
$407, 088. 00 $407, 088. 00 $60, 852. 00 $60, 852. 00

PAVEMVENT REPAI R EXCAVATI ON | NCL. HAUL S.Y. MAJOR 85.05% UNDER
028 $12. 0000 20, 000. 00 20, 000. 00 1, 366. 30 1, 366. 30
$240, 000. 00 $240, 000. 00 $16, 395. 60 $16, 395. 60

UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL CY MAIOR 93.17% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
029 $5. 5000 91, 840. 00 63, 722. 00 64, 526. 00 64, 526. 00
$505, 120. 00 $350, 471. 00 $354, 893. 00 $354, 893. 00
CONTRCLLED BLASTI NG OF ROCK FACE L.F. MAJOR  29. 74% UNDER
030 $91, 000. 0000 $91, 000. 00 $91, 000. 00 $307,573. 31 $307,573. 31
FORCE ACCOUNT - TRI' M BLASTI NG EST. MAJOR 237.99% OVER
031 $15. 0000 5, 253. 00 .00 .00 .00
$78, 795. 00 $0. 00 . 00 $0. 00
EXPLORATORY DRI LLI NG L.F. MAJOR 100. 00% UNDER
032 $475. 0000 550. 00 700. 00 884.51 884.51
$261, 250. 00 $332, 500. 00 $420, 142. 25 $420, 142. 25
ROCK SLOPE SCALI NG CRHR MAJOR  60. 82% OVER
033 $2. 0000 546, 140. 00 593, 877. 00 593, 877. 00 593, 877. 00
$1, 092, 280. 00 $1, 187, 754. 00 $1, 187, 754. 00 $1, 187, 754. 00
EMBANKMENT COVPACTI ON C.Y. MAIOR 8. 74% OVER
034 $8. 0000 31, 410. 00 26, 644. 00 26, 850. 00 26, 850. 00
$251, 280. 00 $213, 152. 00 $214, 800. 00 $214, 800. 00
SELECT ROCK EMBANKMENT C.Y. MAJOR 14.52% UNDER

$2, 859. 14 $2, 859. 14

035 $73, 550. 0000 $73, 550. 00 $73, 550. 00
ON EST. MAJOR  96. 11% UNDER

AERATI



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 6
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
036 $1, 150. 0000 1.00 1.00 1.00 1.00
$1, 150. 00 $1, 150. 00 $1, 150. 00 $1, 150. 00
CONCRETE | NLET EACH 100. 00% POSTED
037 $2, 150. 0000 24.00 21.00 21.00 21.00
$51, 600. 00 $45, 150. 00 $45, 150. 00 $45, 150. 00
GRATE | NLET TYPE 2 EACH MAJOR  12. 50% UNDER
038 $1, 000. 0000 37.00 37.00 33. 00 33. 00
$37, 000. 00 $37, 000. 00 $33, 000. 00 $33, 000. 00
FRAME AND VANED GRATES FOR GRATE | NLET TYPE 2 EACH MAJOR  10. 81% UNDER
039 $4, 500. 0000 2.00 4.00 4.00 4.00
$9, 000. 00 $18, 000. 00 $18, 000. 00 $18, 000. 00
DRCOP | NLET TYPE 1 EACH 100. 00% OVER
040 $6, 500. 0000 3.00 3.00 3.00 3.00
$19, 500. 00 $19, 500. 00 $19, 500. 00 $19, 500. 00
DRCOP | NLET TYPE 2 EACH 100. 00% POSTED
041 $21. 0000 1,437.00 739. 64 326. 10 326. 10
$30, 177. 00 $15, 532. 44 $6, 848. 10 $6, 848. 10
FI LTER BLANKET TYPE A TON 77.31% UNDER
042 $24. 0000 463. 00 .00 .00 .00

$11, 112. 00 $0. 00

$0. 00 $0. 00
FI LTER BLANKET TYPE B TON 100. 00% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 7

CONTRACT 008127

WORK DONE 06- 05-2020 DAYS

DAYS PLANNEDY REVI SED 1104.0

WORKED 1137.5

DI STRICT 5
ESTI MVATE 100

PROGRESS

3,177.60
$47, 664. 00

7, 050.

, 30
$126, 905.

40

.00
$0. 00

4, 730.
$94, 604.

20
00

355.
$8, 892.

69
25

29.
$873.

10
00

7,173.

, 60
$107, 604.

00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED ~ TOTAL PAII
043 $15. 0000 3, 236. 00 3, 236. 00 3,177. 60
$48, 540. 00 $48. 520. 00 $47, 864, 00
STREAMBED SEDI MENT TON MAJOR ~ 1.81% UNDER
044 $18. 0000 6, 986. 00 6, 986. 00 7, 050. 30
$125, 748. 00 $125, 748. 00 $126, 905, 40
STREAVBED COBBLES TON MAJOR 0. 92% OVER
045 $0. 0000 .01 .01 .00
$0. 00 $0. 00 00
EACH 100. 00% UNDER
046 $20. 0000 3, 816. 00 4,481. 00 4,730. 20
$76, 320. 00 $89, 620. 00 $94. 604. 00
QUARRY SPALLS TON MAJOR ~ 23.96% OVER
047 $25. 0000 588. 00 900. 36 355. 69
$14, 700, 00 $22, 509. 00 $8, 892, 25
ROCK FOR EROSI ON AND SCOUR PROTECTI ON, CLASS A TON 39. 519 UNDER
048 $30. 0000 100. 00 29. 00 29. 10
$3, 000, 00 $870. 00 $873. 00
ROCK FOR EROSI ON AND SCOUR PROTECTI ON, CLASS B TON 70. 90% UNDER
049 $15. 0000 9, 837. 00 7,338. 00 7,173. 60
$147, 555, 00 $110, 070. 00 $107, 604, 00
ROCK FOR EROSI ON AND SCOUR PROTECTI ON, CLASS C TON MAJOR  27.08% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

050 $500. 0000 11.00 11.00 .00 .00
$5, 500. 00 $5, 500. 00 . 00 $0. 00

SAFETY BARS FCOR CULVERT PI PE TYPE 1 L. F. 100. 00% UNDER
051 $1, 100. 0000 2.00 2.00 1.00 1.00
$2, 200. 00 $2, 200. 00 $1, 100. 00 $1, 100. 00

FLARED END SECTION 24 | N. DI AM EACH 50. 00% UNDER
052 $1, 600. 0000 4.00 .00 .00 .00
$6, 400. 00 $0. 00 . 00 $0. 00

FLARED END SECTION 30 I N. DI AM EACH 100. 00% UNDER
053 $9. 5000 9, 464. 00 12, 568. 00 12,110. 60 12,110. 60
$89, 908. 00 $119, 396. 00 $115, 050. 70 $115, 050. 70

UNDERDRAIN PIPE 6 I N. DI AM L.F. MAJOR 27.96% OVER

054 $14. 0000 10, 355. 00 7,153. 00 7,164. 80 7,164. 80
$144,970. 00 $100, 142. 00 $100, 307. 20 $100, 307. 20

UNDERDRAIN PIPE 8 I N. DI AM L.F. MAJOR  30. 81% UNDER
055 $16. 0000 1, 459. 00 618. 00 838. 00 838. 00
$23, 344. 00 $9, 888. 00 $13, 408. 00 $13, 408. 00

UNDERDRAI N PI PE 10 IN. DI AM L. F. 42.56% UNDER
056 $10. 0000 1, 736. 00 1,173.00 697.70 697.70
$17, 360. 00 $11, 730. 00 $6, 977. 00 $6, 977. 00

DRAIN PIPE 6 I N. DI AM L. F. 59. 81% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/ 12/ 20
TIME: 08:10:34
PAGE: 9

CONTRACT 008127

WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

ESTI VATE 100 PROGRESS

772. 30
$10, 812. 20

135. 00
$2, 565. 00

.00
$0. 00

801. 60
$40, 080. 00

724.90
$48, 568. 30

62. 00
$5, 332. 00

42.00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED ~ TOTAL PAII
057 $14. 0000 891. 00 813. 00 772.30
$12, 474. 00 $11, 382 00 $10, 812, 20
DRAIN PIPE 8 IN. DI AM L. F. 13. 3206 UNDER
058 $19. 0000 157. 00 135. 00 135. 00
$2, 983. 00 $2, 565. 00 $2, 565, 00
DRAIN PI PE 10 IN. DI AM L. F. 14.01% UNDER
059 $45. 0000 509. 00 .00 .00
$22, 905. 00 $0. 00 00
SCHEDULE A CULV. PIPE 12 IN. DI AM L. F. 100. 00% UNDER
060 $50. 0000 1, 585. 00 768. 00 801. 60
$79. 250. 00 $38, 400. 00 $40, 080, 00
SCHEDULE A CULV. PIPE 18 IN. DI AM L.F. MAJCR = 4. 43% UNDER
061 $67. 0000 894. 00 771. 00 724. 90
$59, 898. 00 $51, 657. 00 $48, 568. 30
SCHEDULE A CULV. PIPE 24 IN. DI AM L.F. MAJCR = 18.92% UNDER
062 $86. 0000 687. 00 62. 00 62. 00
$59, 082. 00 $5, 332. 00 $5, 332. 00
SCHEDULE A CULV. PIPE 30 IN. DI AM L.F. MAJCR 9. 98% UNDER
063 $96. 0000 145. 00 145. 00 42.00
$13, 920, 00 $13, 920. 00 $4, 032, 00

HDPE PI PE 22 I N. OUTSI DE DI AMETER (O D.) L. F.

71. 04% UNDER

$4, 032. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 10
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

064 $715. 0000 228.00 228.00 228.00 228.00
$163, 020. 00 $163, 020. 00 $163, 020. 00 $163, 020. 00

HDPE PI PE 63 I N OUTSI DE DI AMETER (O D.) L.F. MAJOR 100.00% POSTED
065 $96. 0000 205. 00 205. 00 .00 .00
$19, 680. 00 $19, 680. 00 . 00 $0. 00

HDPE LINER PIPE 22 IN. O. D L. F. 100. 00% UNDER

066 $840. 0000 205. 00 205. 00 205. 00 205. 00

$172, 200. 00 $172, 200. 00 $172, 200. 00 $172, 200. 00

HDPE LINER PIPE 63 IN. O D L.F. MAJOR 100.00% POSTED

067 $55. 0000 812. 00 .00 .00 .00
$44, 660. 00 $0. 00 $0. 00 $0. 00

CL. Ill REINF. CONC. CULV. PIPE 18 IN DI AM L.F. MAJOR 100.00% UNDER
068 $85. 0000 232. 00 .00 .00 .00
$19, 720. 00 $0. 00 . 00 $0. 00

CL. Il REINF. CONC. CULV. PIPE 24 IN DI AM L. F. 100. 00% UNDER
069 $3, 000. 0000 1.00 .00 .00 .00
$3, 000. 00 $0. 00 . 00 $0. 00

MODI FI ED CATCH BASIN TYPE 2 48 IN. DI AM EACH 100. 00% UNDER
070 $3, 750. 0000 27.00 11.00 13. 00 13. 00
$101, 250. 00 $41, 250. 00 $48, 750. 00 $48, 750. 00

MODI FI ED CATCH BASIN TYPE 2 60 IN. DI AM EACH MAJOR  51. 85% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 11
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

071 $5, 200. 0000 11.00 1.00 1.00 1.00
$57, 200. 00 $5, 200. 00 $5, 200. 00 $5, 200. 00

MODI FI ED CATCH BASIN TYPE 2 72 IN. D AM EACH MAJOR  90. 91% UNDER
072 $6, 000. 0000 3.00 5.00 5.00 5.00
$18, 000. 00 $30, 000. 00 $30, 000. 00 $30, 000. 00

MODI FI ED CATCH BASIN TYPE 2 84 IN. DI AM EACH 66. 67% OVER
073 $7, 200. 0000 1.00 2.00 2.00 2.00
$7, 200. 00 $14, 400. 00 $14, 400. 00 $14, 400. 00

MODI FI ED CATCH BASIN TYPE 2 96 IN. DI AM EACH 100. 00% OVER
074 $340. 0000 10. 00 .00 .00 .00
$3, 400. 00 $0. 00 . 00 $0. 00

Cl RCULAR FRAME AND COVER TYPE 2 EACH 100. 00% UNDER
075 $2. 0000 4,570. 00 2,584. 00 2,215.00 2,215.00
$9, 140. 00 $5, 168. 00 $4, 430. 00 $4, 430. 00

TESTI NG STORM SEVWER Pl PE L. F. 51. 53% UNDER
076 $62. 0000 400. 00 .00 .00 .00
$24, 800. 00 $0. 00 . 00 $0. 00

PLAI N CONC. STORM SEVER PI PE 18 IN. DI AM L. F. 100. 00% UNDER
077 $87. 0000 1, 034. 00 .00 .00 .00
$89, 958. 00 $0. 00 00 $0. 00

CL. Ill REINF. CONC. STORM SEWER PIPE 30 IN. DI AM L.F. MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 12
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

078 $84. 0000 36. 00 .00 .00 .00
$3, 024. 00 $0. 00 . 00 $0. 00

CL. V REINF. CONC. STORM SEVER PI PE 18 IN. DI AM L. F. 100. 00% UNDER
079 $54. 0000 1, 807. 00 2, 806. 00 2, 803. 20 2, 803. 20
$97,578. 00 $151, 524. 00 $151, 372. 80 $151, 372. 80

SCHEDULE A STORM SEVER PI PE 18 IN. DI AM L.F. MAJOR 55.13% OVER
080 $70. 0000 250. 00 297.00 436. 70 436. 70
$17, 500. 00 $20, 790. 00 $30, 569. 00 $30, 569. 00

SCHEDULE A STORM SEVER PI PE 24 IN. DI AM L. F. 74. 68% OVER
081 $97. 0000 1,277.00 374.00 382. 80 382. 80
$123, 869. 00 $36, 278. 00 $37, 131. 60 $37, 131. 60

SCHEDULE A STORM SEVER PI PE 30 IN. DI AM L.F. MAJOR  70.02% UNDER
082 $3, 000. 0000 6. 00 .00 .00 .00
$18, 000. 00 $0. 00 . 00 $0. 00

HEADWALL FOR PIPE 30 IN. DI AM EACH 100. 00% UNDER
083 $18, 000. 0000 1.00 .00 .00 .00
$18, 000. 00 $0. 00 . 00 $0. 00

HEADWALL FOR PIPE 60 IN. DI AM EACH 100. 00% UNDER
084 $75. 0000 53. 00 .00 .00 .00
$3, 975. 00 $0. 00 00 $0. 00

DUCTI LE | RON SEWER PI PE 12 IN. DI AM L. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 13
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

085 $14. 0000 38, 010. 00 24,693. 00 26, 227. 60 26, 227. 60
$532, 140. 00 $345, 702. 00 $367, 186. 40 $367, 186. 40

STRUCTURE EXCAVATI ON CLASS A I NCL. HAUL CY MAJOR 31.00% UNDER
086 $840. 0000 6, 098. 00 474. 06 474. 06 474. 06
$5, 122, 320. 00 $398, 210. 40 $398, 210. 40 $398, 210. 40

SO L EXCAVATI ON FOR SHAFT | NCLUDI NG HAUL CY MJIOR 92.23% UNDER
087 $1, 050. 0000 2,773.00 59. 26 59. 26 59. 26
$2,911, 650. 00 $62, 223. 00 $62, 223. 00 $62, 223. 00

ROCK EXCAVATI ON FOR SHAFT | NCLUDI NG HAUL CY MAJIOR 97.86% UNDER
088 $300, 000. 0000 $300, 000. 00 $300, 000. 00 $300, 000. 00 $300, 000. 00

SHORI NG OR EXTRA EXCAVATION CL. A L.S. MAJOR 100. 00% POSTED
089 $35. 0000 6, 699. 00 535. 00 587. 50 587. 50
$234, 465. 00 $18, 725. 00 $20, 562. 50 $20, 562. 50

GRAVEL BACKFI LL FOR WALL C.Y. MAJOR 91. 23% UNDER
090 $1. 0000 80. 00 80. 00 80. 00 80. 00
$80. 00 $80. 00 $80. 00 $80. 00

FURNI SHI NG & PLACI NG TEMP. CASING FOR 2'-0" DIA. SHAFT L.F. 100. 00% POSTED
091 $1. 0000 267.00 . 00 . 00 . 00
$267. 00 $0. 00 00 $0. 00

FURNI SHI NG & PLACI NG TEMP. CASING FOR 5'-0" DIA. SHAFT L.F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 14
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

092 $1. 0000 904. 00 300. 00 132. 00 132. 00
$904. 00 $300. 00 $132. 00 $132. 00

FURNI SHI NG & PLACI NG TEMP. CASING FOR 6'-0" DIA. SHAFT L.F. 85. 40% UNDER
093 $1. 0000 1,775.00 .00 .00 .00
$1, 775. 00 $0. 00 . 00 $0. 00

FURNI SHI NG & PLACI NG TEMP. CASING FOR 8'-0" DIA. SHAFT L.F. 100. 00% UNDER
094 $1, 500. 0000 78. 00 .00 .00 .00
$117, 000. 00 $0. 00 . 00 $0. 00

FURNI SHI NG PERVANENT CASI NG FOR 10' -0" DI AM SHAFT L.F. MAJOR 100.00% UNDER
095 $3, 500. 0000 8. 00 .00 .00 .00
$28, 000. 00 $0. 00 . 00 $0. 00

PLACI NG PERVANENT CASI NG FCR 10'-0" DI AM SHAFT EACH 100. 00% UNDER
096 $115. 0000 279. 00 136. 00 100. 63 100. 63
$32, 085. 00 $15, 640. 00 $11, 572. 45 $11, 572. 45

CASI NG SHORI NG L. F. 63. 93% UNDER
097 $1. 1000 832, 400. 00 .00 .00 .00
$915, 640. 00 $0. 00 . 00 $0. 00

EPOXY- COATED ST. REINF. BAR FOR BRI DGE LB. MAJOR 100.00% UNDER
098 $0. 8000 3,439, 741. 00 52,628. 00 52,628. 00 52,628. 00
$2, 751, 792. 80 $42, 102. 40 $42, 102. 40 $42, 102. 40

ST. REINF. BAR FOR BRI DGE LB. MAJOR  98. 47% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 15

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

ESTI VATE 100 PROGRESS

.00

. 00
MAJOR 100. 00% UNDER

.00

. 00
MAJOR 100. 00% UNDER

.00
. 00
100. 00% UNDER

.00
$0. 00

MAJOR 100. 00% UNDER

103, 087. 00
$92, 778. 30

MAJOR  96. 34% UNDER

6, 392. 00
$36, 754. 00

MAJOR  85. 72% UNDER

.00

.00
$0. 00

.00
$0. 00

.00
$0. 00

.00
$0. 00

103, 087. 00
$92, 778. 30

6, 392. 00
$36, 754. 00

.00
$0. 00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED  TOTAL PGSTED  TOTAL PAIL
099 $1. 0000 167, 301. 00 .00
$167, 301. 00 $0. 00
ST. REINF. BAR FOR RETAI NI NG WALL LB.
100 $0. 8500 69, 405. 00 .00
$58. 994. 25 $0. 00
ST. REINF. BAR FOR PORTAL HEADWALL LB
101 $0. 7500 12,102. 00 .00
$9, 076. 50 $0. 00
ST. REINF. BAR FOR FOUNDATI ON LB
102 $0. 9500 64, 232. 00 .00
$61, 020. 40 $0. 00
ST. REINF. BAR FOR SHAFT CAP LB
103 $0. 9000 2,817, 261. 00 103, 087. 00
$2, 535, 534. 90 $92, 778. 30
ST. REINF. BAR FOR SHAFT LB
104 $5. 7500 44, 747. 00 6, 116. 00
$257, 295, 25 $35, 167. 00
CSL ACCESS TUBE L. F
105 $340. 0000 1,921. 00 .00
$653, 140. 00 $0. 00
OONC. CLASS 4000 FOR RETAI NI NG WALL vy

. 00
MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 16
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

106 $925. 0000 499. 00 .00 .00 .00
$461, 575. 00 $0. 00 . 00 $0. 00

CONC. CLASS 4000 FOR PORTAL HEADWALL C. Y. MAJOR 100.00% UNDER
107 $485. 0000 101. 00 .00 .00 .00
$48, 985. 00 $0. 00 . 00 $0. 00

CONC. CLASS 4000 FOR FOUNDATI ON C. Y. MAJOR 100.00% UNDER
108 $215. 0000 506. 00 .00 .00 .00
$108, 790. 00 $0. 00 $0. 00 $0. 00

CONC. CLASS 4000 FOR SHAFT CAP C. Y. MAJOR 100. 00% UNDER
109 $425. 0000 16, 285. 00 806. 00 621. 00 621. 00
$6, 921, 125. 00 $342, 550. 00 $263, 925. 00 $263, 925. 00

CONC. CLASS 4000 FOR BRI DGE CY MAIOR 96.19% UNDER
110 $185. 0000 8,537.00 1, 047.00 1, 048. 55 1, 048. 55
$1, 579, 345. 00 $193, 695. 00 $193, 981. 75 $193, 981. 75

CONC. CLASS 4000P FOR SHAFT CY MAJIOR 87.72% UNDER
111 $350. 0000 2,000. 00 2, 000. 00 2, 000. 00 2, 000. 00
$700, 000. 00 $700, 000. 00 $700, 000. 00 $700, 000. 00

PRESTRESSED CONC. G RDER - WF66G L.F. MAJOR 100.00% POSTED

112 $280. 0000 7,833.00 .00 .00 .00
$2, 193, 240. 00 $0. 00 00 $0. 00

PRESTRESSED CONC. G RDER - WF74G L.F. MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 17
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
113 $425. 0000 758. 00 .00 .00 .00
$322, 150. 00 $0. 00 . 00 $0. 00
PRESTRESSED CONC. G RDER - WF83G L.F. MAJOR 100.00% UNDER
114 $410. 0000 16, 679. 00 .00 .00 .00
$6, 838, 390. 00 $0. 00 . 00 $0. 00
PRESTRESSED CONC. G RDER - W83G MODI FI ED L.F. MAJOR 100.00% UNDER
115 $260. 0000 192. 00 96. 00 96. 00 96. 00
$49, 920. 00 $24, 960. 00 $24, 960. 00 $24, 960. 00
PRESTRESSED CONC. G RDER - 12 IN. PCPS L.F. MAJOR 50.00% UNDER
116 $6. 0000- $6. 00- $6. 00- $468. 00- $468. 00-
DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT CALC 7700. 00% OVER
117 $8. 0000 25,120. 00 23,562. 00 23, 660. 00 23, 660. 00
$200, 960. 00 $188, 496. 00 $189, 280. 00 $189, 280. 00
SURFACE AQ NG TREATMENT S. Y. MAIOR 5. 81% UNDER
118 $20, 000. 0000 $20, 000. 00 $20, 000. 00 $20, 000. 00 $20, 000. 00
SAMPLE PANEL FOR SURFACE AG NG TREATMENT PROCESS L.S. 100. 00% POSTED
119 $0. 6000 201, 435. 00 257,577.00 280, 201. 00 280, 201. 00
$120, 861. 00 $154, 546. 20 $168, 120. 60 $168, 120. 60

GEOVEMBRANE S.F. MAJOR 39.10% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 18
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
120 $0. 0000 $255, 000. 00 $0. 00 . 00 $0. 00
STRUCTURAL CARBON STEEL L.S. MAJOR 100. 00% UNDER
121 $1, 100. 0000 4.00 .00 .00 .00
$4, 400. 00 $0. 00 . 00 $0. 00
FABRI C PAD BEARI NG - SUPERSTR. EACH 100. 00% UNDER
122 $1, 200. 0000 12. 00 .00 .00 .00
$14, 400. 00 $0. 00 . 00 $0. 00
LONG TUDI NAL SEI SM C RESTRAI NER EACH 100. 00% UNDER
123 $0. 0000 $4, 700, 000. 00 $0. 00 . 00 $0. 00
SUPERSTRUCTURE - LAKE KEECHELUS SNOWSHED REPL. L.S. MAJOR 100.00% UNDER
124  $3, 400, 000. 0000 $3, 400, 000. 00 $3, 400, 000. 00 $3, 400, 000. 00 $3, 400, 000. 00
SUPERSTRUCTURE - SLI DE CURVE BRI DGE L.S. MAJOR 100. 00% POSTED
125 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $500, 000. 00 $500, 000. 00
SUPERSTRUCTURE - RESORT CREEK BRI DGE VB L.S. MAJOR 100.00% POSTED
126 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $500, 000. 00 $500, 000. 00
SUPERSTRUCTURE - RESORT CREEK BRI DGE EB L.S. MAJOR 100. 00% POSTED
12 0000 $100, 000. 00 $0. 00 00 $0. 00

7 $0. :
SUPERSTRUCTURE - UNNAMED CREEK AT MP 59.7 BRI DGE VB L.S. MAJOR 100.00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 19
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

128 $100, 000. 0000 $100, 000. 00 $100, 000. 00 $100, 000. 00 $100, 000. 00
SUPERSTRUCTURE - UNNAMED CREEK AT MP 59.7 BRI DGE EB L.S. MAJOR 100. 00% POSTED

129 $0. 0000 $555, 000. 00 $0. 00 . 00 $0. 00
PIER 1 WEST PORTAL TOWER L.S. MAJOR 100.00% UNDER

130 $0. 0000 $420, 000. 00 $0. 00 . 00 $0. 00
PI ER 1 EAST PORTAL TONER L.S. MAJOR 100. 00% UNDER

131 $0. 0000 $645, 000. 00 $0. 00 . 00 $0. 00
Pl ER 2 WEST PORTAL TOWER L.S. MAJOR 100.00% UNDER

132 $0. 0000 $465, 000. 00 $0. 00 . 00 $0. 00
Pl ER 2 EAST PORTAL TOWER L.S. MAJOR 100. 00% UNDER

133 $0. 0000 $335, 000. 00 $0. 00 . 00 $0. 00
WEST PORTAL TRUSS L.S. MAJOR 100.00% UNDER

134 $0. 0000 $335, 000. 00 $0. 00 . 00 $0. 00
EAST PORTAL TRUSS L.S. MAJOR 100. 00% UNDER

135 $0. 0000 $570, 000. 00 $0. 00 00 $0. 00

PIER 1 WEST MECHANI CAL ROOM L.S. MAJOR 100.00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 20
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

136 $0. 0000 $600, 000. 00 $0. 00 . 00 $0. 00
Pl ER 1 EAST MECHANI CAL ROOM L.S. MAJOR 100. 00% UNDER

137 $0. 0000 $91, 000. 00 $0. 00 . 00 $0. 00
PIER 1 WEST COVMUNI CATI ON ROOM L.S. MAJOR 100.00% UNDER

138 $0. 0000 $91, 000. 00 $0. 00 . 00 $0. 00
PI ER 1 EAST COMVUNI CATI ON ROOM L.S. MAJOR 100. 00% UNDER

139 $0. 0000 $175, 000. 00 $0. 00 . 00 $0. 00
GENERATOR ROOM L.S. MAJOR 100.00% UNDER

140 $0. 0000 $285, 000. 00 $0. 00 . 00 $0. 00
TANK ROOM L.S. MAJOR 100. 00% UNDER

141 $0. 0000 $840, 000. 00 $0. 00 . 00 $0. 00
PLENUM L.S. MAJOR 100.00% UNDER

142 $0. 0000 $5, 250, 000. 00 $0. 00 . 00 $0. 00
SNOWSHED ELECTRI CAL SYSTEMS L.S. MAJOR 100. 00% UNDER

14 $0. 0000 $790, 000. 00 $0. 00 00 $0. 00

3 .
SNOWSHED FI RE ALARM SYSTEMS L.S. MAJOR 100.00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 21
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
144 $0. 0000 $1, 960, 000. 00 $0. 00 . 00 $0. 00
SNOWSHED MECHANI CAL SYSTEMS L.S. MAJOR 100. 00% UNDER
145 $0. 0000 $675, 000. 00 $0. 00 . 00 $0. 00
SNOWSHED FI RE PROTECTI ON SYSTEMS L.S. MAJOR 100.00% UNDER
146 $0. 0000 $600, 000. 00 $0. 00 . 00 $0. 00
SNOWSHED | TS/ COVMUNI CATI ON SYSTEMS L.S. MAJOR 100. 00% UNDER
147 $0. 0000 $37, 000. 00 $0. 00 . 00 $0. 00
O&M MANUAL, TRAI NI NG, AND AS-BUI LT DOCUMENTATI ON L.S. MAJOR 100.00% UNDER
148 $0. 0000 $140, 000. 00 $0. 00 . 00 $0. 00
TRANSFORMER VAULT BUI LDI NG L.S. MAJOR 100. 00% UNDER
149 $0. 0000 $435, 000. 00 $0. 00 . 00 $0. 00
ADDI TI ONAL BUI LDI NG | TEMS L.S. MAJOR 100.00% UNDER
150 $0. 0000 .01 .01 .00 .00
$0. 00 $0. 00 . 00 $0. 00
EACH 100. 00% UNDER
151 $150. 0000 3, 888. 00 477.00 478. 35 478. 35
$583, 200. 00 $71, 550. 00 $71, 752. 50 $71, 752. 50

TRAFFI C BARRI ER L.F. MAJOR 87.70% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 22
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

152 $385. 0000 86. 00 .00 .00 .00
$33, 110. 00 $0. 00 . 00 $0. 00

ELASTOVERI C BEARI NG PAD FOR TRAFFI C BARRI ER EACH 100. 00% UNDER
153 $26. 0000 86. 00 .00 .00 .00
$2, 236. 00 $0. 00 . 00 $0. 00

ELASTOVERI C BEARI NG STCP PAD FCR TRAFFI C BARRI ER EACH 100. 00% UNDER
154 $390. 0000 4,995. 20 .00 .00 .00
$1,948, 128. 00 $0. 00 . 00 $0. 00

SEW F- SHAPE TRAFFI C BARRIER - 42 IN. L.F. MAJOR 100.00% UNDER
155 $415. 0000 462. 70 .00 .00 .00
$192, 020. 50 $0. 00 . 00 $0. 00

GEOSYNTHETI C WALL F- SHAPE TRAFFI C BARRIER - 42 I N L.F. MAJOR 100.00% UNDER
156 $530. 0000 1,071.10 .00 .00 .00
$567, 683. 00 $0. 00 . 00 $0. 00

GEOSYNTHETI C WALL F- SHAPE BARRI ER - MODI FI ED 42 | N. L.F. MAJOR 100.00% UNDER
157 $28. 0000 41, 038. 00 .00 .00 .00
$1, 149, 064. 00 $0. 00 . 00 $0. 00

CONCRETE FASCI A PANEL - SO L NAIL WALLS S.F. MAJOR 100. 00% UNDER
158 $32. 0000 31, 239. 00 .00 .00 .00
$999, 648. 00 $0. 00 00 $0. 00

CONCRETE FASCI A PANEL - GEOSYNTHETI C WALLS S.F. MAJOR 100.00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0

WORK DONE 06- 05-2020 DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES

DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED
159 $67. 0000 553. 00 .00
$37,051. 00 $0. 00

CONCRETE FASCI A PANEL FOR WALL 10A

DI STRICT 5
ESTI MVATE 100

.00

160 $1, 300. 0000 315. 00 229.00 182. 00
$409, 500. 00 $297, 700. 00 $236, 600. 00

SO L NAIL - EPOXY COATED EACH MAJOR  42. 22% UNDER
161 $1, 600. 0000 1, 843. 00 76. 00 76. 00
$2, 948, 800. 00 $121, 600. 00 $121, 600. 00

SO L NAIL - ENCAPSULATED EACH MAJOR  95. 88% UNDER
162 $210. 0000 121. 00 .00 .00
$25, 410. 00 $0. 00 . 00

SO L NAIL - MDI FI ED EACH 100. 00% UNDER
163 $935. 0000 1, 910. 00 .00 .00
$1, 785, 850. 00 $0. 00 . 00

SO L NAIL EACH MAJOR 100. 00% UNDER
164 $1, 050. 0000 1, 036. 00 403. 00 403. 00
$1, 087, 800. 00 $423, 150. 00 $423, 150. 00

SO L NAIL - VERTICAL EACH MAJOR  61. 10% UNDER
165 $1, 500. 0000 152. 00 13. 00 13. 00
$228, 000. 00 $19, 500. 00 $19, 500. 00

SO L NAIL VERI FI CATION TEST AND SO L NAIL PROOF TEST EACH MAJOR  91. 45% UNDER

DATE: 06/12/20
TI ME: 08:10: 34

PACGE: 23

PROGRESS

$0.

182.
$236, 600.

00
00

00
00

76. 00

$121, 600.

403.
$423, 150.

13.
$19, 500.

00

.00
$0.

00

.00
$0.

00

00
00

00
00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 24
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

166 $19. 0000 4, 066. 00 334. 40 334. 40 334. 40
$77, 254. 00 $6, 353. 60 $6, 353. 60 $6, 353. 60

PREFABRI CATED DRAI NAGE NVAT S Y. MAJOR 91.78% UNDER
167 $5, 400. 0000 568. 00 .00 .00 .00
$3, 067, 200. 00 $0. 00 . 00 $0. 00

PERVANENT GROUND ANCHOR EACH MAJOR 100. 00% UNDER
168 $520. 0000 33. 00 .00 .00 .00
$17, 160. 00 $0. 00 . 00 $0. 00

PERVANENT GROUND ANCHOR PERFORMANCE TEST EACH 100. 00% UNDER
169 $90, 000. 0000 $90, 000. 00 $90, 000. 00 $90, 000. 00 $90, 000. 00

PERMANENT GROUND ANCHOR VERI FI CATI ON TEST L.S. MAJOR 100. 00% POSTED

170 $27. 0000 169, 282. 00 . 00 . 00 . 00
$4, 570, 614. 00 $0. 00 . 00 $0. 00

STRUCTURAL EARTH WALL S.F. MAJOR 100. 00% UNDER
171 $22. 0000 184, 371. 00 . 00 . 00 . 00
$4, 056, 162. 00 $0. 00 . 00 $0. 00

BACKFI LL FOR STRUCTURAL EARTH WALL | NCL. HAUL C.Y. MAJOR 100.00% UNDER
172 $170. 0000 1, 222. 00 502. 00 503. 56 503. 56
$207, 740. 00 $85, 340. 00 $85, 605. 20 $85, 605. 20

BRI DGE APPRCACH SLAB S. Y. MAJOR  58. 79% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 25
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

173 $7, 000. 0000 10. 00 .00 .00 .00
$70, 000. 00 $0. 00 . 00 $0. 00

M CROPI LE EACH MAJOR 100. 00% UNDER
174 $15, 000. 0000 1.00 .00 .00 .00
$15, 000. 00 $0. 00 . 00 $0. 00

M CROPI LE VERI FI CATI ON LOAD TESTI NG EACH 100. 00% UNDER
175 $3, 000. 0000 4.00 .00 .00 .00
$12, 000. 00 $0. 00 . 00 $0. 00

M CROPI LE PROOF LOAD TESTI NG EACH 100. 00% UNDER
176 $13. 5000 115, 590. 00 104, 486. 10 102, 241. 62 102, 241. 62
$1, 560, 465. 00 $1, 410, 562. 35 $1, 380, 261. 87 $1, 380, 261. 88

CRUSHED SURFACI NG BASE COURSE TON MAJOR  11.55% UNDER
177 $15. 0000 11,130.00 11, 130. 00 10, 580. 20 10, 580. 20
$166, 950. 00 $166, 950. 00 $158, 703. 00 $158, 703. 00

CRUSHED SURFACI NG TOP COURSE TON MAJICR 4. 94% UNDER
178 $6, 000. 0000 .70 .30 .00 .00
$4, 200. 00 $1, 800. 00 . 00 $0. 00

SHOULDER FI NI SHI NG M. 100. 00% UNDER
179 $62, 870. 0000 $62, 870. 00 $62, 870. 00 $16, 426. 45 $16, 426. 45

ANTI - STRI PPI NG ADDI Tl VE EST. MAJOR  73. 87% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 26

ESTI VATE 100 PROGRESS

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED  TOTAL PGSTED  TOTAL PAIL
180 $160. 0000 31, 335. 30 27, 981. 40

$5, 013, 648. 00 $4,477,024. 00

29,117. 27
$4, 658, 763. 20

CEMENT CONC. PAVEMENT CY. MIOR 7. 08% UNDER
181 $1. 0000 $1. 00 $1. 00 $97, 696. 66
RI DE SMOOTHNESS COVPLI ANCE ADJUSTMENT CALC 9566. 00% OVER
182 $160, 000. 0000 $160, 000. 00 $160, 000. 00 $71,518.94
PORTLAND CEMENT CONC. COVPLI ANCE ADJUSTMENT CALC MAJOR  55. 30% UNDER
183 $15. 0000 188. 00 403. 00 383. 00
$2, 820. 00 $6, 045. 00 $5, 745. 00
TIE BAR WTH DRI LL HOLE EACH 103. 72% OVER
184 $21. 0000 36, 900. 00 35, 355. 00 36, 522. 00
$774, 900. 00 $742, 455. 00 $766, 962. 00
CORROSI ON RESI STANT DOVEL BAR EACH MAJOR 1. 03% UNDER
185 $30, 000. 0000 $30, 000. 00 $30, 000. 00 $30, 000. 00
MATURI TY MEASURMENT FOR CONCRETE QUALI TY CONTROL L.S. 100. 00% POSTED
186 $11, 380. 0000 $11, 380. 00 $11, 380. 00 . 00
CRACK SEALI NG EST. 100. 00% UNDER

29,117. 27
$4, 658, 763. 20

$97, 696. 66

$71,518.94

383. 00
$5, 745. 00

36, 522. 00
$766, 962. 00

$30, 000. 00

$0. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 27
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
187 $5. 0000 2,777.00 380. 00 3, 338. 00 3, 338. 00
$13, 885. 00 $1, 900. 00 $16, 690. 00 $16, 690. 00
PLANI NG Bl TUM NOUS PAVEMENT S.Y. 20. 20% OVER
188 $7. 0000 27,310. 00 27,670.00 29, 808. 00 29, 808. 00
$191, 170. 00 $193, 690. 00 $208, 656. 00 $208, 656. 00
PLANI NG Bl TUM NOUS PAVEMENT AND UNDERLYI NG MATERI ALS S. Y. MAIOR 9. 15% OVER
189 $2. 6000 19, 990. 00 10, 808. 00 .00 .00
$51, 974. 00 $28, 100. 80 . 00 $0. 00
JOA NT ADHESI VE, BI TUM NOUS PAVEMENT L.F. MAJOR 100.00% UNDER
190 $92. 0000 520. 00 240. 00 550. 50 550. 50
$47, 840. 00 $22, 080. 00 $50, 646. 00 $50, 646. 00
HVA FOR PRELEVELING CL. 3/8 IN PG 64-28 TON MAJICR 5. 87% OVER
191 $93. 0000 11, 590. 00 11, 590. 00 3,618.50 3,618.50
$1, 077, 870. 00 $1,077,870. 00 $336, 520. 50 $336, 520. 50
HVA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64-28 TON MAJOR  68. 78% UNDER
192 $86. 0000 26, 830. 00 9, 338. 00 6, 529. 40 6, 529. 40
$2, 307, 380. 00 $803, 068. 00 $561, 528. 40 $561, 528. 40
HVA CL. 1/2 IN PG 64-28 TON MAJOR  75. 66% UNDER
193 $183, 110. 0000 $183, 110. 00 $183, 110. 00 $38, 831. 17 $38, 831. 17

JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC MAJOR  78. 79% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 28
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
194 $48, 130. 0000 $48, 130. 00 $48, 130. 00 $28, 821. 98 $28, 821. 98
COVPACTI ON PRI CE ADJUSTMENT CALC MAJOR  40. 12% UNDER
195 $1, 672, 360. 0000 $1, 672, 360. 00 $1, 672, 360. 00 $26, 915. 79- $26, 915. 79-
ASPHALT COST PRI CE ADJUSTMENT CALC MAJOR 101.61% UNDER
196 $4. 0000 8, 850. 00 14, 254. 00 17, 893. 00 17, 893. 00
$35, 400. 00 $57, 016. 00 $71,572. 00 $71,572. 00
LONG TUDI NAL JO NT SEAL L.F. MAJOR 102.18% OVER
197 $750. 0000 840. 00 840. 00 845. 00 845. 00
$630, 000. 00 $630, 000. 00 $633, 750. 00 $633, 750. 00
ENVI RONMENTAL COVPLI ANCE LEAD DAY MAJOR 0. 60% OVER
198 $6. 0000 9, 334. 00 9, 334. 00 9, 710. 00 9, 710. 00
$56, 004. 00 $56, 004. 00 $58, 260. 00 $58, 260. 00
TEVMPCRARY ERCSI ON CONTROL BLANKET S. Y. MAIOR 4. 03% OVER
199 $9. 0000 10, 650. 00 10, 650. 00 360. 00 360. 00
$95, 850. 00 $95, 850. 00 $3, 240. 00 $3, 240. 00
CHECK DAM L.F. MAJOR  96. 62% UNDER
200 $90. 0000 287.00 287.00 14. 00 14. 00
$25, 830. 00 $25, 830. 00 $1, 260. 00 $1, 260. 00

I NLET PROTECTI ON EACH 95. 12% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 29

ESTI VATE 100 PROGRESS

2,516.50
$50, 330. 00

8. 00
$120, 000. 00

2,146. 45
$236, 109. 50

21,295. 00
$85, 180. 00

6, 843. 00
$30, 793. 50

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED ~ TOTAL PAII
201 $20. 0000 7, 924. 00 7, 624. 00 2,516. 50
$158, 480. 00 $152, 480. 00 $50, 330, 00
STABI LI ZED CONSTRUCTI ON ENTRANCE S.Y. MAJOR ~ 68.24% UNDER
202 $15, 000. 0000 12. 00 11. 00 8. 00
$180, 000. 00 $165, 000. 00 $120, 000, 00
TI RE WASH EACH MAJCR  33. 33% UNDER
203 $110. 0000 6, 700. 00 6, 700. 00 2, 146. 45
$737, 000. 00 $737, 000. 00 $236, 109, 50
STREET CLEANI NG HR  MAJOR  67.96% UNDER
204 $4. 0000 30, 914. 00 29, 216. 00 21, 295. 00
$123, 656. 00 $116, 864. 00 $85, 180, 00
HIGH VI SIBI LI TY SILT FENCE L.F. MAJCR = 31.12% UNDER
205 $4. 5000 58, 777. 00 58, 569. 00 6, 843. 00
$264, 496. 50 $263, 560. 50 $30, 793. 50
VATTLE L.F. MAJCR ~ 8B.36% UNDER

206 $3, 185, 000. 0000 $3, 185, 000. 00
ERCSI OV WATER POLLUTI ON CONTROL

$3, 185, 000. 00

207 $60, 000. 0000 $60, 000. 00
ADDI TI ONAL BMP MATERI ALS AND EQUI PMENT

$60, 000. 00

EST. MAJOR

$2, 029, 299. 73

36. 29% UNDER

$60, 000. 00

L.S. MAJOR 100.00% POSTED

$2, 029, 299. 73

$60, 000. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI MVATE 100

DATE: 06/12/20
TI ME: 08:10: 34
PAGE: 30

PROGRESS

69. 57
$236, 538. 00

4.51
$2,931. 50

2.88
$10, 944. 00

25.02
$12,510. 00

14.13
$706, 500. 00

1.83
$42, 090. 00

462. 50
$23, 125. 00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED ~ TOTAL PAII
208 $3, 400. 0000 83. 40 75.37 69. 57
$283, 560. 00 $256, 258. 00 $236, 538, 00
MULCH NG W TH HECP TYPE 1 MULCH ACRE MAJOR  16. 58% UNDER
209 $650. 0000 50. 30 50. 30 4.51
$32, 695. 00 $32, 695. 00 $2, 931. 50
TEMPCRARY SEEDI NG ACRE 91. 03% UNDER
210 $3, 800. 0000 2.50 2.29 2. 88
$9, 500. 00 $8, 702. 00 $10, 944. 00
SEEDI NG AND FERTI LI ZI NG ACRE 15. 200 OVER
211 $500. 0000 31. 20 26. 26 25. 02
$15, 600. 00 $13, 130. 00 $12, 510, 00
SEEDI NG ACRE 10. 81% UNDER
212 $50, 000. 0000 24. 50 14. 79 14,13
$1, 225, 000. 00 $739, 500. 00 $706, 500, 00
TOPSO L TYPE A ACRE MAJOR 42 33% UNDER
213 $23, 000. 0000 2.20 2.20 1.83
$50, 600. 00 $50, 600. 00 $42, 090. 00
FI NE COMPCST ACRE MAJOR ~ 16. 820 UNDER
214 $50. 0000 1,235. 00 962. 18 462. 50
$61, 750. 00 $48, 109. 00 $23, 125, 00
COARSE COVPOST C Y. MAJOR ~ 62.55% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 31
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

215 $80, 000. 0000 $80, 000. 00 $80, 000. 00 $38, 097. 93 $38, 097. 93

WEED AND PEST CONTROL EST. MAJOR  52. 38% UNDER
216 $3, 600. 0000 3. 00 2.20 1.83 1.83
$10, 800. 00 $7, 920. 00 $6, 588. 00 $6, 588. 00

WOOD STRAND MULCH ACRE 39. 00% UNDER
217 $4. 0000 98, 368. 00 100, 623. 00 49, 087. 40 49, 087. 40
$393, 472. 00 $402, 492. 00 $196, 349. 60 $196, 349. 60

H GH VI SI BI LI TY FENCE L.F. MAJOR 50. 10% UNDER
218 $90. 0000 3,592. 00 1, 498. 00 1,422. 40 ,422. 40
$323, 280. 00 $134, 820. 00 $128, 016. 00 $128 016. 00

MEDI A FI LTER DRAIN M X C.Y. MAJOR 60. 40% UNDER
219 $42. 0000 8, 335. 00 , 916. 00 6, 655. 90 6, 655. 90
$350, 070. 00 $332 472.00 $279, 547. 80 $279, 547. 80

COVPOST AMENDED VEGETATED FI LTER STRI P C.Y. MAJOR  20.15% UNDER
220 $30. 0000 9, 339. 00 , 339. 00 3,352.00 , 352. 00
$280, 170. 00 $280 170. 00 $100, 560. 00 $1OO 560. 00

FLOATI NG SI LT CURTAIN L.F. MAJOR 64. 11% UNDER
221 $15. 0000 , 464. 00 , 464. 00 472.00 472.00
$36 960. 00 $36 960. 00 $7, 080. 00 $7, 080. 00

TEMPORARY SEDI MENT TRAP S. Y. MAJOR 80. 85% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 32
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
222 $0. 0000 $25, 000. 00 $0. 00 . 00 $0. 00
TEMPORARY DRAI NAGE - SNOWSHED WALL 3 L.S. 100. 00% UNDER
223 $0. 0000 $20, 000. 00 $0. 00 . 00 $0. 00
TEVMPCRARY DRAI NAGE - SNOWSHED, WALL 4 L.S. 100. 00% UNDER
224 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
TEMPORARY DRAI NAGE - SLI DE CURVE BRI DGE, WALL 7 L.S. 100. 00% POSTED
225 $50, 000. 0000 $50, 000. 00 $50, 000. 00 $50, 000. 00 $50, 000. 00
TEVMPCRARY STREAM DI VERSI ON - TOWNSEND CREEK L.S. MAJOR 100.00% POSTED
226 $50, 000. 0000 $50, 000. 00 $50, 000. 00 $50, 000. 00 $50, 000. 00
TEMPORARY STREAM DI VERSI ON - RESORT CREEK L.S. MAJOR 100. 00% POSTED
227 $3, 800. 0000 7.00 6. 00 8. 00 8. 00
$26, 600. 00 $22, 800. 00 $30, 400. 00 $30, 400. 00
BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21- WEATHERI NG ST EACH 14. 29% OVER
228 $3, 000. 0000 9. 00 5. 00 5. 00 5. 00
$27, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
BEAM GUARDRAI L TYPE 31 NON- FLARED TERM -WEATHERI NG ST. EACH 44. 45% UNDER
229 $31. 0000 662. 50 2,568. 00 2,466. 00 2,466. 00
$20, 537. 50 $79, 608. 00 $76, 446. 00 $76, 446. 00
WEATHERI NG ST. BEAM GUARDRAI L TYPE 31 L. F. 272. 23% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 33
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

230 $750. 0000 2.00 .00 .00 .00
$1, 500. 00 $0. 00 . 00 $0. 00

BEAM GUARDRAI L ANCHOR TYPE 10 - WEATHERI NG ST. EACH 100. 00% UNDER
231 $1, 000. 0000 359. 00 .00 .00 .00
$359, 000. 00 $0. 00 . 00 $0. 00

BARRI ER GAPS EACH MAJOR 100. 00% UNDER
232 $81. 0000 11, 729. 00 12, 949. 00 12, 734. 90 12, 734. 90
$950, 049. 00 $1, 048, 869. 00 $1, 031, 526. 90 $1, 031, 526. 90

PRECAST CONC. BARRIER TYPE 42 IN. 2 SIDED F- SHAPE L.F. MAIOR 8. 58% OVER
233 $78. 0000 1,125.00 .00 .00 .00
$87, 750. 00 $0. 00 . 00 $0. 00

PRECAST CONC. BARRIER TYPE 42 IN. 1 SIDED F- SHAPE L.F. MAJOR 100.00% UNDER
234 $1, 600. 0000 6. 00 .00 .00 .00
$9, 600. 00 $0. 00 . 00 $0. 00

PRECAST BARRI ER TEST PANEL EACH 100. 00% UNDER
235 $2, 500. 0000 18. 00 22.00 19. 00 19. 00
$45, 000. 00 $55, 000. 00 $47, 500. 00 $47, 500. 00

CONC. BARRIER TRANSITION CIP TO 42 IN. 2 SIDED F-SHAPE  EACH MAJCR 5. 56% OVER

236 $2, 000. 0000 1.00 .00 .00 .00
$2, 000. 00 $0. 00 . 00 $0. 00
CONC. BARRIER TRANSITION CIP TO 42 IN. 1 SIDED F-SHAPE  EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 34
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

237 $3, 800. 0000 4.00 3.00 1.00 1.00
$15, 200. 00 $11, 400. 00 $3, 800. 00 $3, 800. 00

CONC. BARRIER TRANSI TION TYPE 2 TO 42 IN. F- SHAPE EACH 75. 00% UNDER
238 $220. 0000 87.50 .00 .00 .00
$19, 250. 00 $0. 00 . 00 $0. 00

CAST- | N- PLACE CONC. BARRI ER L. F. 100. 00% UNDER
239 $295. 0000 3,616. 00 .00 .00 .00
$1, 066, 720. 00 $0. 00 . 00 $0. 00

ClP CONC. BARRIER - DI FFERENTI AL 42 | N. F- SHAPE L.F. MAJOR 100.00% UNDER
240 $12, 700. 0000 3.00 .00 .00 .00
$38, 100. 00 $0. 00 . 00 $0. 00

CIP CONC. BARRIER - DI FFERENTI AL LI GHT STANDARD SECTI ON EACH MAJOR 100. 00% UNDER

241 $6, 000. 0000 6. 00 .00 .00 .00
$36, 000. 00 $0. 00 . 00 $0. 00

CAST- | N- PLACE TRAFFI C BARRI ER TEST PANEL EACH MAJOR 100. 00% UNDER
242 $6. 0000 148, 587. 00 .00 .00 .00
$891, 522. 00 $0. 00 $0. 00 $0. 00

TEMPCRARY CONC. BARRI ER L.F. MAJOR 100.00% UNDER
243 $8. 0000 1,970. 00 .00 .00 .00
$15, 760. 00 $0. 00 . 00 $0. 00

REMOVI NG AND RESETTI NG EXI STI NG PERVANENT BARRI ER L. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 35
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

244 $25. 0000 19, 287. 50 .00 .00 .00
$482, 187. 50 $0. 00 $0. 00 $0. 00

CONTRACTOR FURNI SHED TEMPORARY CONC. BARRI ER L.F. MAJOR 100.00% UNDER
245 $6, 000. 0000 24.00 .00 .00 .00
$144, 000. 00 $0. 00 $0. 00 $0. 00

TEVMPCRARY | MPACT ATTENUATOR EACH MAJOR 100. 00% UNDER
246 $1, 500. 0000 15. 00 .00 .00 .00
$22, 500. 00 $0. 00 . 00 $0. 00

RESETTI NG | MPACT ATTENUATOR EACH 100. 00% UNDER
247 $80, 000. 0000 6. 00 .00 .00 .00
$480, 000. 00 $0. 00 $0. 00 $0. 00

TRANSPORTABLE ATTENUATOR( S) EACH MAJOR 100. 00% UNDER
248 $0. 0100 40, 320. 00 .00 .00 .00
$403. 20 $0. 00 . 00 $0. 00

OPERATI ON OF TRANSPORTABLE ATTENUATOR( S) HR 100. 00% UNDER
249 $5, 120. 0000 $5, 120. 00 $5, 120. 00 . 00 $0. 00

REPAI R TRANSPORTABLE ATTENUATOR( S) EST. 100. 00% UNDER
250 $55. 0000 1,373.00 114. 00 186. 00 186. 00
$75, 515. 00 $6, 270. 00 $10, 230. 00 $10, 230. 00

R G D GUJ DE POST EACH MAJOR  86. 45% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 36
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

251 $30. 0000 191. 00 176. 00 179. 00 179. 00
$5, 730. 00 $5, 280. 00 $5, 370. 00 $5, 370. 00

BARRI ER DELI NEATOR EACH 6. 28% UNDER
252 $28. 0000 2,026. 00 .00 .00 .00
$56, 728. 00 $0. 00 . 00 $0. 00

SNOW POLE EACH MAJOR 100. 00% UNDER
253 $0. 5000 6, 540. 00 1, 706. 00 .00 .00
$3, 270. 00 $853. 00 . 00 $0. 00

PAI NT LI NE L. F. 100. 00% UNDER
254 $3. 0000 53, 350. 00 .00 .00 .00
$160, 050. 00 $0. 00 . 00 $0. 00

GROOVED PLASTI C LI NE L.F. MAJOR 100.00% UNDER
255 $3. 0000 48, 200. 00 .00 .00 .00
$144, 600. 00 $0. 00 . 00 $0. 00

GROOVED PLASTI C SPLATTER LI NE L.F. MAJOR 100.00% UNDER
256 $1, 800. 0000 7.80 8.71 7.55 7.55
$14, 040. 00 $15, 678. 00 $13, 590. 00 $13, 590. 00

CONCRETE RUMBLE STRI P M. 3. 21% UNDER
257 $1, 800. 0000 2.90 .00 .00 .00
$5, 220. 00 $0. 00 00 $0. 00

SHOULDER RUMBLE STRI P TYPE 1 M. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 37

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI VATE 100 PROGRESS

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
258 $3, 200. 0000 12. 00 11. 29 11. 29 11. 29
$38, 400. 00 $36, 128. 00 $36, 128. 00 $36, 128. 00
RECESSED PAVEMENT MARKER HUND MAJCR 5. 920 UNDER
259 $0. 5000 650, 810. 00 650, 810. 00 1,085, 473. 00 1,085, 473. 00
$325, 405. 00 $325, 405. 00 $542, 736, 50 $542, 736. 50
TEMPCRARY PAVEMENT MARKI NG L.F. MACR  66. 79% OVER
260 $1. 5000 108, 670. 00 .00 .00 .00
$163, 005. 00 $0. 00 00 $0. 00
W NTER PLASTI C SPLATTER LI NE L.F. MAJOR 100.00% UNDER
261 $100, 000. 0000 $100, 000. 00 $100, 000. 00 $100, 000. 00 $100, 000. 00
PERVANENT SI GNI' NG L.S. MAJOR 100.00% POSTED
262 $85, 000. 0000 $85, 000. 00 $85, 000. 00 $85, 000. 00 $85, 000. 00
CANTI LEVER SI'GN STRUCTURE NO. 1 L.S. MAJCR 100.00% POSTED
263 $95, 000. 0000 $95, 000. 00 $95, 000. 00 $95, 000. 00 $95, 000. 00
CANTI LEVER SI'GN STRUCTURE NO. 2 L.S. MAJCR 100.00% POSTED
264 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $75, 000. 00 $75, 000. 00
CANTI LEVER SI'GN STRUCTURE NO. 3 L.S. MAJCR 100.00% POSTED



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 38

CONTRACT 008127

WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI MVATE 100

PROGRESS

$0. 00

$0. 00

$0. 00

$400, 000. 00

$10, 000. 00

$65, 000. 00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED ~ TOTAL PAII
265 $0. 0000 $80. 000. 00 $0. 00 .00
CANTI LEVER SI'GN STRUCTURE NO. L.S. MAJOR 100.00% UNDER
266 $0. 0000 $140, 000. 00 $0. 00 $0. 00
| LLUM NATI O SYSTEM SNOWSHED APPROACH L.S. MAJOR 100.00% UNDER
267 $0. 0000 $76, 000. 00 $0. 00 .00
| LLUM NATI ON SYSTEM LANE REDUCTI ON L.S. MAJOR 100.00% UNDER
268 $0. 0 $140, 000. 00 $0. 00 .00
| LLUM NATI O SYSTEM - SNOWSLED TEVPORARY L.S. MAJOR 100.00% UNDER
269 _ $400, 000, 0000 $400, 000. 00 $400, 000. 00 $400, 000. 00
I TS - FI BER COVMUNI CATI ON SYSTEM L.S. MAJOR 100.00% POSTED
270 $10, 000. 0000 $10, 000. 00 $10, 000. 00 $10, 000. 00
ITS - CCTV 1 L.s. 100. 00% POSTED
271 $65, 000. 0000 $65, 000. 00 $65, 000. 00 $65, 000. 00
ITS - CCTV 2 L.S. MAJCR 100.00% POSTED

272 $50, 000. 0000
CCTV 3

I TS -

$50, 000. 00 $50, 000. 00 $50, 000. 00
L.S. MAJOR 100.00% POSTED

$50, 000. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 39
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
273 $60, 000. 0000 $60, 000. 00 $60, 000. 00 $60, 000. 00 $60, 000. 00
ITS - CCTV 4 L.S. MAJOR 100. 00% POSTED
274 $50, 000. 0000 $50, 000. 00 $50, 000. 00 $50, 000. 00 $50, 000. 00
I TS - EQUI PMENT HUT L.S. MAJOR 100.00% POSTED
275 $110, 000. 0000 $110, 000. 00 $110, 000. 00 $110, 000. 00 $110, 000. 00
ITS - WS 1 L.S. MAJOR 100. 00% POSTED
276 $90, 000. 0000 $90, 000. 00 $90, 000. 00 $90, 000. 00 $90, 000. 00
ITS - VM5 2 L.S. MAJOR 100.00% POSTED
277 $25, 000. 0000 $25, 000. 00 $25, 000. 00 $25, 000. 00 $25, 000. 00
| TS - DATA STATION 1 L.S. 100. 00% POSTED
278 $25, 000. 0000 $25, 000. 00 $25, 000. 00 $25, 000. 00 $25, 000. 00
I TS - DATA STATION 2 L.S. 100. 00% POSTED
279 $95, 000. 0000 8. 00 .00 .00 .00
$760, 000. 00 $0. 00 . 00 $0. 00
VARI ABLE MESSAGE SI GN - SNOWSHED EACH MAJOR 100. 00% UNDER
280 $23. 0000 3, 716. 00 1, 316. 00 1,195. 00 1,195. 00
$85, 468. 00 $30, 268. 00 $27, 485. 00 $27, 485. 00

CONDU T PIPE 2 IN. DI AM L.F. MAJOR 67.84% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 40
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

281 $85. 0000 10, 250. 00 8, 950. 00 8, 724. 00 8, 724. 00
$871, 250. 00 $760, 750. 00 $741, 540. 00 $741, 540. 00

UTI LI TY TRENCH L.F. MAJOR  14.89% UNDER
282 $3, 500. 0000 11.00 10. 00 6. 00 6. 00
$38, 500. 00 $35, 000. 00 $21, 000. 00 $21, 000. 00

ELECTRI CAL VAULT TYPE 5106 EACH MAJOR  45. 46% UNDER
283 $3, 500. 0000 5.00 6. 00 8. 00 8. 00
$17, 500. 00 $21, 000. 00 $28, 000. 00 $28, 000. 00

ELECTRI CAL VAULT TYPE 5106 SHORT EACH 60. 00% OVER

284 $3, 500. 0000 6. 00 8. 00 6. 00 6. 00
$21, 000. 00 $28, 000. 00 $21, 000. 00 $21, 000. 00

ELECTRI CAL VAULT TYPE 575 EACH 100. 00% POSTED
285 $3, 500. 0000 1.00 .00 .00 .00
$3, 500. 00 $0. 00 . 00 $0. 00

ELECTRI CAL VAULT TYPE 776 EACH 100. 00% UNDER
286 $3, 500. 0000 5.00 6. 00 4.00 4.00
$17, 500. 00 $21, 000. 00 $14, 000. 00 $14, 000. 00

ELECTRI CAL VAULT TYPE 3642 EACH 20. 00% UNDER
287 $1. 0000 49, 360. 00 .00 .00 .00

$49, 360. 00 $0. 00

$0. 00 $0. 00
SEQUENTI AL ARROW SI GN HR  MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 41
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

288 $1. 0000 100, 800. 00 .00 .00 .00
$100, 800. 00 $0. 00 $0. 00 $0. 00

PORTABLE CHANGEABLE MESSAGE SI GN HR  MAJOR 100. 00% UNDER
289 $0. 0000 $200, 000. 00 $0. 00 $0. 00 $0. 00

OTHER TEMPORARY TRAFFI C CONTRCL L.S. MAJOR 100. 00% UNDER
290 $0. 0100 6, 000. 00 .00 .00 .00
$60. 00 $0. 00 . 00 $0. 00

FLAGCERS AND SPOTTERS HR 100. 00% UNDER
291 $0. 0100 120, 936. 00 .00 . 00 . 00
$1, 209. 36 $0. 00 . 00 $0. 00

OTHER TRAFFI C CONTROL LABOR HR 100. 00% UNDER
292 $0. 0000 $250, 000. 00 $0. 00 $0. 00 $0. 00

TRAFFI C CONTROL SUPERVI SCR L.S. MAJOR 100.00% UNDER
293 $25. 0000 4,669. 00 4, 245. 00 3,373.70 3,373.70
$116, 725. 00 $106, 125. 00 $84, 342. 50 $84, 342. 50

CONSTRUCTI ON SI GNS CLASS A S.F. MAJOR 27.74% UNDER
294 $100, 000. 0000 $100, 000. 00 $100, 000. 00 $100, 000. 00 $100, 000. 00

TYPE C PROGRESS SCHEDULE L.S. MAJOR 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 42
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
295 $1, 500. 0000 60. 00 60. 00 64. 00 64. 00
$90, 000. 00 $90, 000. 00 $96, 000. 00 $96, 000. 00
SCHEDULE UPDATE EACH MAJOR 6. 67% OVER

296 $8. 0000 13,127.00 7,727.00 7,727.00 7,727.00
$105, 016. 00 $61, 816. 00 $61, 816. 00 $61, 816. 00

STRUCTURE EXCAVATI ON CLASS B | NCL. HAUL CY MAJOR 41.14% UNDER
297 $0. 5000 41, 910. 00 26, 657. 00 24, 855. 00 24, 855. 00
$20, 955. 00 $13, 328. 50 $12, 427. 50 $12,427.50

SHORI NG OR EXTRA EXCAVATI ON CLASS B S. F. 40. 70% UNDER
298 $35. 0000 713. 00 .00 .00 .00
$24, 955. 00 $0. 00 . 00 $0. 00

GRAVEL BACKFI LL FOR FOUNDATI ON CLASS A cY. 100. 00% UNDER
299 $33. 0000 4,688. 00 2,430. 00 2,341. 60 2,341. 60
$154, 704. 00 $80, 190. 00 $77,272. 80 $77,272. 80

GRAVEL BACKFI LL FOR DRAIN C Y. MAJOR 50.05% UNDER
300 $500. 0000 29. 00 29. 00 27.00 27.00
$14, 500. 00 $14, 500. 00 $13, 500. 00 $13, 500. 00

DRAI NAGE STRUCTURE ABANDON EACH 6. 90% UNDER
301 $150. 0000 92. 80 72.00 2.07 2.07
$13, 920. 00 $10, 800. 00 $310. 50 $310. 50

CONTRCLLED DENSI TY FI LL cY. 97. 77% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 43
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
302 $150. 0000 1, 334. 60 .00 .00 .00
$200, 190. 00 $0. 00 . 00 $0. 00
LOW DENSI TY CONCRETE C. Y. MAJOR 100.00% UNDER
303 $0. 0100 108, 000. 00 108, 000. 00 5, 697. 00 5, 697. 00
$1, 080. 00 $1, 080. 00 $56. 97 $56. 97
WATER MGAL 94. 73% UNDER
304 $5, 000. 0000 $5, 000. 00 $5, 000. 00 $5, 000. 00 $5, 000. 00
CURE BOX L.S. 100. 00% POSTED
305 $285, 000. 0000 $285, 000. 00 $285, 000. 00 $285, 000. 00 $285, 000. 00
STRUCTURE SURVEYI NG L.S. MAJOR 100.00% POSTED
306 $250, 000. 0000 $250, 000. 00 $250, 000. 00 $250, 000. 00 $250, 000. 00
ROADWAY SURVEYI NG L.S. MAJOR 100. 00% POSTED
307 $45. 0000 940. 00 . 00 . 00 . 00
$42, 300. 00 $0. 00 . 00 $0. 00
CONC. SLOPE PROTECTI ON S. Y. MAJOR 100. 00% UNDER
308 $10. 0000 135, 950. 00 169, 275. 00 219, 168. 00 219, 168. 00
$1, 359, 500. 00 $1, 692, 750. 00 $2, 191, 680. 00 $2, 191, 680. 00

CABLE NET SLOPE PROTECTI ON S.F. MAJOR 61.21% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

DATE: 06/12/20
TI ME: 08:10: 34
PAGE: 44

ESTI VATE 100 PROGRESS

.00
$0. 00

.00
$0. 00

6, 059. 00
$54, 531. 00

287.50
$10, 350. 00

5.00
$2, 500. 00

2.00
$8, 800. 00

.00
$0. 00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED ~ TOTAL PAII
309 $76. 0000 1,345. 00 .00 .00
$102, 220. 00 $0. 00 00
CABLE FENCE L.F. MAJOR 100.00% UNDER
310 $2. 0000 34,017. 00 .00 .00
$68, 034. 00 $0. 00 00
REMOVE AND RESET PADDLE GLARE SCREEN L.F. MAJOR 100.00% UNDER
311 $9. 0000 2, 204. 00 2, 204. 00 6, 059. 00
$19. 836. 00 $19, 836. 00 $54. 531. 00
CONTRACTOR FURNI SHED PADDLE GLARE SCREEN L. F. 174, 91% OVER
312 $36. 0000 505. 00 313. 00 287. 50
$18, 180. 00 $11, 268. 00 $10, 350, 00
GRAVI TY BLOCK WALL S.F. 43.07% UNDER
313 $500. 0000 4.00 7.00 5. 00
$2, 000. 00 $3, 500. 00 $2, 500. 00
ADJUST | NLET EACH 25.00% OVER
314 $4, 400. 0000 14. 00 2.00 2.00
$61, 600. 00 $8, 800. 00 $8, 800, 00
MANHOLE 60 IN. DI AM TYPE 3 EACH MAJCR  85. 72% UNDER
315 $5, 200. 0000 1.00 .00 .00
$5, 200. 00 $0. 00 00
MANHOLE 72 IN. DIAM TYPE 3 EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 45
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

316 $610. 0000 14. 00 .00 .00 .00
$8, 540. 00 $0. 00 . 00 $0. 00

MODI FI ED MANHOLE TYPE 3 EACH 100. 00% UNDER
317 $4, 900. 0000 1.00 .00 .00 .00
$4, 900. 00 $0. 00 . 00 $0. 00

KNI FE GATE STORMMTER VALVE MANHOLE EACH 100. 00% UNDER
318 $0. 0000 $22, 500. 00 $0. 00 . 00 $0. 00

KNI FE GATE STORMMTER VALVE L.S. 100. 00% UNDER
319 $0. 0000 $16, 400. 00 $0. 00 . 00 $0. 00

HYDROCARBON SENSORS L.S. 100. 00% UNDER
320 $250. 0000 173.00 6. 00 6. 00 6. 00
$43, 250. 00 $1, 500. 00 $1, 500. 00 $1, 500. 00

MANHOLE ADDI TI ONAL HEI GHT 60 IN. DIAM TYPE 3 L.F. MAJOR  96. 53% UNDER
321 $12, 600. 0000 4.00 .00 .00 .00
$50, 400. 00 $0. 00 . 00 $0. 00

FI RE HYDRANT BOX EACH MAJOR 100. 00% UNDER
322 $670. 0000 1.00 1.00 1.00 1.00
$670. 00 $670. 00 $670. 00 $670. 00

LOCKI NG SOLI D METAL COVER AND FRAME FOR GRATE | NLET EACH 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 46
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
323 $1, 500. 0000 1, 943. 90 1,614. 20 1, 006. 47 1, 006. 47
$2, 915, 850. 00 $2, 421, 300. 00 $1, 509, 705. 00 $1, 509, 705. 00
SNOW NET 3.0 M L.F. MAJOR  48. 23% UNDER
324 $1, 500. 0000 1,476. 40 643. 00 595. 90 595. 90
$2, 214, 600. 00 $964, 500. 00 $893, 850. 00 $893, 850. 00
SNOW NET 3.5 M L.F. MAJOR  59. 64% UNDER
325 $1, 500. 0000 236. 20 .00 .00 .00
$354, 300. 00 $0. 00 $0. 00 $0. 00
SNOW NET 3.0 M- LINE 7 L.F. MAJOR 100.00% UNDER
326 $1, 500. 0000 80. 40 .00 .00 .00
$120, 600. 00 $0. 00 $0. 00 $0. 00
SNOW NET 3.5 M- LINE 7 L.F. MAJOR 100.00% UNDER
327 $96, 915. 0000 $96, 915. 00 $96, 915. 00 $101, 619. 55 $101, 619. 55
FORCE ACCOUNT - SNOW NET REPAI R MATERI ALS EST. MAJOR 4. 85% OVER
328 $30, 000. 0000 $30, 000. 00 $30, 000. 00 $30, 000. 00 $30, 000. 00
SNOW NET TRAI NI NG L.S. 100. 00% POSTED
329 $30, 000. 0000 $30, 000. 00 $30, 000. 00 $30, 000. 00 $30, 000. 00

SNOW NET AND ENVI RONMVENTAL | NSTRUVENTATI ON TRAI NI NG L.S. 100. 00% POSTED



DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 47

HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DI STRICT 5
ESTI VATE 100 PROGRESS

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D

330 $700, 000. 0000 $700, 000. 00 $700, 000. 00 $700, 000. 00 $700, 000. 00
SNOW NET AND ENVI RONVENTAL MONI TORI NG SYSTEM L.S. MAJOR 100.00% POSTED

331 $284, 500. 0000 $284, 500. 00 $284, 500. 00 $112, 064, 62 $112, 064. 62
ROADSI DE CLEANUP EST. MAJCR  60.61% UNDER

332 $75, 000, 0000 $75, 000. 00 $75, 000. 00 $75, 000. 00 $75, 000. 00
TRI MM NG AND CLEANUP L.S. MAJCR 100.00% POSTED

333 $15, 712. 5700 $5. 00 $15, 712. 57 $423, 938. 46 $423, 938. 46
REI MBURSENVENT FCR THI RD PARTY DAMAGE EST. 8669. 20% OVER

334 $1. 0000- $1. 00- $1. 00- $196, 583. 71 $196, 583. 71
M NOR CHANGE CALC 8471. 00% UNDER

335 $0. 0000 $3, 435, 282. 00 $0. 00 .00 $0. 00
FUEL COST ADJUSTMENT CALC MAJOR  100. 00% UNDER

336 $0. 0000 $340, 000. 00 $0. 00 00 $0. 00
STEEL COST ADJUSTMENT CALC MAJOR  100. 00% UNDER

337 $69, 570. 0000 $69, 570. 00 $69, 570. 00 $10, 671, 21 $10, 671. 21
AGGREGATE COMPLI ANCE PRI CE ADJUSTMENT CALC MAJOR 84, 66% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 48

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

ESTI VATE 100 PROGRESS

TITLE ..........¢ | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . .. .: REPL SNOWASHED, GRADI NG, BLASTI NG, DRAI N-
ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD
UNIT PRI CE ORI G NAL REVI
338 $50, 000. 0000 $50, 000. 00 $50, 000.
CONFI RVATI ON SCALE
339 $5, 000. 0000 $5, 000. 00 $5, 000.
SPCC PLAN
340 $0. 0000 .01
$0. 00 $0.
341 $2. 0000 15, 340. 00 17, 299.
$30, 680. 00 $34, 598.
CONSTRUCTI ON GEOTEXTI LE FOR UNDERGROUND DRAI NAGE
342 $15. 0000 31, 900. 00 1, 000.
$478, 500. 00 $15, 013.
GEOSYNTHETI C RETAI NI NG WALL
343 $22. 0000 20,411. 00 484.
$449, 042. 00 $10, 652.
GRAVEL BORROW FOR GEOSYNTHETI C RET. WALL I NCL. HAUL
344 $400. 0000 444. 00 379.
$177, 600. 00 $151, 600.

LARGE WOODY MATERI AL

00
L.S

00
L.S.

.01

00
EACH

00
00
S.Y.

90
50
S. F.

20
40
cY.

00
00
EACH

$50, 000. 00
MAJOR 100. 00% POSTED

$5, 000. 00
100. 00% POSTED

.00
. 00
100. 00% UNDER

18, 723. 00
$37, 446. 00
22. 05% OVER

1, 000. 90
$15, 013. 50

MAJOR  96. 86% UNDER

484. 20
$10, 652. 40

MAJOR  97. 63% UNDER

410. 00
$164, 000. 00
MAJOR 7. 66% UNDER

$50, 000. 00
00

$5, 000.

.00
$0. 00

18, 723.
$37, 446.

00
00

1, 000.
$15, 013.

90
50

484.
$10, 652.

20
40

410.
$164, 000.

00
00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 49
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
345 $800. 0000 26. 00 16. 00 16. 00 16. 00
$20, 800. 00 $12, 800. 00 $12, 800. 00 $12, 800. 00
BRUSH PI LE EACH 38. 46% UNDER
346 $1, 300. 0000 4.00 4.00 4.00 4.00
$5, 200. 00 $5, 200. 00 $5, 200. 00 $5, 200. 00
BOULDER ANCHOR EACH 100. 00% POSTED
347 $250. 0000 224.00 224.00 452. 00 452. 00
$56, 000. 00 $56, 000. 00 $113, 000. 00 $113, 000. 00
EARTH ANCHCR EACH MAJOR 101. 79% OVER
348 $17. 5000 98, 068. 00 601. 00 601. 00 601. 00
$1, 716, 190. 00 $10, 517. 50 $10, 517. 50 $10, 517. 50
SHOTCRETE FACI NG S.F. MAJOR 99. 39% UNDER
349 $36. 0000 500. 00 250. 00 .00 .00
$18, 000. 00 $9, 000. 00 . 00 $0. 00
ROCK BCOLT TYPE L L. F. 100. 00% UNDER
350 $28. 0000 6, 600. 00 5, 200. 00 .00 .00
$184, 800. 00 $145, 600. 00 . 00 $0. 00
ROCK BCLT TYPE H L.F. MAJOR 100.00% UNDER
351 $30. 0000 28,510. 00 23,320. 00 27,502. 50 27,502. 50
$855, 300. 00 $699, 600. 00 $825, 075. 00 $825, 075. 00

ROCK DOWEL TYPE L L.F. MAIOR 3. 53% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 50
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
352 $30. 0000 20, 175. 00 6, 270. 00 14, 750. 00 14, 750. 00
$605, 250. 00 $188, 100. 00 $442, 500. 00 $442, 500. 00
ROCK DOWEL TYPE H L.F. MAJOR  26. 89% UNDER
353 $30. 0000 4, 465. 00 4, 465. 00 6, 230. 00 6, 230. 00
$133, 950. 00 $133, 950. 00 $186, 900. 00 $186, 900. 00
ROCK DOWEL TYPE V L.F. MAJOR  39.53% OVER
354 $40. 0000 4, 550. 00 4, 550. 00 5, 108. 00 5, 108. 00
$182, 000. 00 $182, 000. 00 $204, 320. 00 $204, 320. 00
UPSLOPE ROCK BOLT TYPE L L.F. MAJOR 12.26% OVER
355 $40. 0000 280. 00 280. 00 340. 00 340. 00
$11, 200. 00 $11, 200. 00 $13, 600. 00 $13, 600. 00
UPSLOPE ROCK BCOLT TYPE H L. F. 21. 43% OVER
356 $36. 0000 9, 075. 00 4,075. 00 5,212.50 5,212.50
$326, 700. 00 $146, 700. 00 $187, 650. 00 $187, 650. 00
UPSLOPE ROCK DOWEL TYPE L L.F. MAJOR 42.56% UNDER
357 $36. 0000 1, 000. 00 500. 00 500. 00 500. 00
$36, 000. 00 $18, 000. 00 $18, 000. 00 $18, 000. 00
UPSLOPE ROCK DOWEL TYPE H L.F. MAJOR 50.00% UNDER
358 $36. 0000 5, 425. 00 5, 425. 00 3, 850. 00 3, 850. 00
$195, 300. 00 $195, 300. 00 $138, 600. 00 $138, 600. 00

UPSLOPE ROCK DOWEL TYPE V L.F. MAJOR  29. 03% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 51
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
359 $114, 000. 0000 $114, 000. 00 $114, 000. 00 $203, 521. 21 $203, 521. 21
FORCE ACCOUNT - GROUT EXCEEDANCE EST. MAJOR  78.53% OVER

360 $330. 0000 830. 00 330. 00 1, 024.00 1, 024.00
$273, 900. 00 $108, 900. 00 $337, 920. 00 $337, 920. 00
FI BER RElI NFORCED SHOTCRETE CY. MAIOR  23.37% OVER
361 $23. 0000 6, 925. 00 4,625. 00 6, 595. 00 6, 595. 00
$159, 275. 00 $106, 375. 00 $151, 685. 00 $151, 685. 00
HORI ZONTAL PVC DRAI'N L.F. MAJOR 4. 77% UNDER
362 $85. 0000 440. 00 440. 00 400. 00 400. 00
$37, 400. 00 $37, 400. 00 $34, 000. 00 $34, 000. 00
UPSLOPE HORI ZONTAL PVC DRAIN L.F. MAJOR 9. 09% UNDER
363 $91, 000. 0000 $91, 000. 00 $91, 000. 00 . 00 $0. 00
FORCE ACCOUNT - ROCKFALL CONTAI NMVENT | NI TI AL REPAIR EST. MAJOR 100. 00% UNDER
364 $850, 000. 0000 $850, 000. 00 $850, 000. 00 $850, 000. 00 $850, 000. 00
ROCKFALL CONTAI NVENT NET L.S. MAJOR 100. 00% POSTED
365 $250, 000. 0000 $250, 000. 00 $250, 000. 00 $250, 000. 00 $250, 000. 00

MOVABLE ROCKFALL BARRI ER (WSDOT OWNED) L.S. MAJOR 100.00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 52
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
366 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $500, 000. 00 $500, 000. 00
SURVEY PRI SM SYSTEM W TH AMI'S L.S. MAJOR 100. 00% POSTED
367 $450, 000. 0000 $450, 000. 00 $450, 000. 00 $450, 000. 00 $450, 000. 00
STRAI N GAGES ON ROCK DOVELS L.S. MAJOR 100.00% POSTED
368 $350, 000. 0000 $350, 000. 00 $350, 000. 00 $350, 000. 00 $350, 000. 00
Pl EZOVETERS ON ROCK DOWELS L.S. MAJOR 100. 00% POSTED
369 $91. 0000 23, 630. 00 .00 .00 . 00
$2, 150, 330. 00 $0. 00 . 00 $0. 00
HVA CL. 3/8 IN PG 64-28 TON MAJOR 100. 00% UNDER
370 $11. 0000 14, 711. 00 14,711. 00 2,500. 00 2,500. 00
$161, 821. 00 $161, 821. 00 $27, 500. 00 $27, 500. 00
REPAI R AND REI NSTALL FLOATI NG SILT CURTAI N L.F. MAJOR 83. 01% UNDER
371 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $57, 422. 06 $57, 422. 06
FORCE ACCOUNT - POTHOLE PATCHI NG EST. MAJOR  23. 44% UNDER
372 $1. 0000 6, 786. 00 .00 .00 .00
$6, 786. 00 $0. 00 00 $0. 00

ST. REINF. BAR FOR CONCRETE ANCHOR BLOCK LB. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

DATE: 06/12/20
TI ME: 08:10: 34

COVPARI SON OF QUANTI Tl ES PAGE. 53
CONTRACT 008127 DAYS PLANNED/ REVI SED 1104. 0 DI STRICT 5
WORK DONE 06- 05- 2020 DAYS WORKED 1137.5 ESTIMATE 100 PROGRESS
TITLE ..........: 1-90, SNOABHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . ...: REPL SNOWGHED, GRADING, BLASTING DRAIN-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
373 $315. 0000 86. 00 .00 .00 .00
$27, 090, 00 $0. 00 .00 $0. 00
CONC. CLASS 4000 FOR CONCRETE ANCHOR BLOCK Cv. 100. 00% UNDER
374 $230. 0000 43. 00 .00 .00 .00
$9, 890. 00 $0. 00 .00 $0. 00
ANCHOR ROD EACH 100. 00% UNDER
375 $45. 0000 6, 068. 00 6, 068. 00 5, 549. 80 5, 549. 80
$273, 060. 00 $273, 060. 00 $249, 741, 00 $249, 741, 00
SHOTCRETE FACI NG - TEMPCRARY S.F. MAJOR  B.54% UNDER
376 $20. 0000 6, 068. 00 6, 068. 00 6, 068. 00 6, 068. 00
$121, 360. 00 $121, 360. 00 $121, 360, 00 $121, 360. 00
SHOTCRETE FACI NG - PERMANENT S.F. MAJOR 100. 00% POSTED
377 $50. 0000 127. 00 127. 00 126. 80 126. 80
$6, 350. 00 $6, 350. 00 $6, 340. 00 $6, 340. 00
ONE MAN STREAVBED BOULDERS TON 0. 16% UNDER
378 $180. 0000 340. 00 340. 00 360. 00 360. 00
$61, 200. 00 $61, 200. 00 $64, 800. 00 $64, 800. 00
TWO MAN STREAVBED BOULDERS EACH MAJCR 5. 88% OVER
379 $270. 0000 115. 00 115. 00 121. 00 121. 00
$31, 050. 00 $31, 050. 00 $32, 670. 00 $32, 670. 00
THREE MAN STREAMVBED BOULDERS EACH 5. 220 OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 54
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
380 $400. 0000 28. 00 28. 00 28. 00 28. 00
$11, 200. 00 $11, 200. 00 $11, 200. 00 $11, 200. 00
FOUR MAN STREAMBED BOULDERS EACH 100. 00% POSTED
381 $130, 000. 0000 $130, 000. 00 $130, 000. 00 $130, 000. 00 $130, 000. 00
UPPER RESCORT CR. CULVERT REPL. L.S. MAJOR 100. 00% POSTED
382 $0. 0000 $6, 100. 00 $0. 00 . 00 $0. 00
TEVMPCRARY BRI DGE NO. 1 L.S. 100. 00% UNDER
383 $0. 0000 $5, 200. 00 $0. 00 . 00 $0. 00
TEMPORARY BRI DGE NO. 2 L.S. 100. 00% UNDER
384 $0. 0000 $9, 500. 00 $0. 00 . 00 $0. 00
TEMPCRARY BRI DGE NO. 3 L.S. 100. 00% UNDER
385 $0. 0000 $6, 700. 00 $0. 00 . 00 $0. 00
TEMPORARY BRI DGE NO. 4 L.S. 100. 00% UNDER
386 $0. 0000 $6, 000. 00 $0. 00 . 00 $0. 00
TEMPCRARY BRI DGE NO. 5 L.S. 100. 00% UNDER
387 $0. 0000 $5, 500. 00 $0. 00 00 $0. 00

TEMPORARY BRI DGE NO. 6 L.S. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 55
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

388 $0. 0000 $6, 000. 00 $0. 00 . 00 $0. 00

TEMPORARY BRI DGE NO. 7 L.S. 100. 00% UNDER
389 $0. 0000 $5, 200. 00 $0. 00 . 00 $0. 00

TEVMPCRARY BRI DGE NO. 8 L.S. 100. 00% UNDER
390 $3, 000. 0000 1.00 .00 .00 .00
$3, 000. 00 $0. 00 . 00 $0. 00

CATCH BASIN TYPE 2 48 IN. D AM EACH 100. 00% UNDER
391 $4, 500. 0000 2.00 1.00 1.00 1.00
$9, 000. 00 $4, 500. 00 $4, 500. 00 $4, 500. 00

CATCH BASIN TYPE 2 60 IN. D AM EACH 50. 00% UNDER
392 $110. 0000 38. 00 .00 .00 .00
$4, 180. 00 $0. 00 . 00 $0. 00

CONC. CAP S. F. 100. 00% UNDER
393 $445. 0000 3.00 .00 .00 .00
$1, 335. 00 $0. 00 . 00 $0. 00

MANHOLE ADDI TI ONAL HEI GHT 72 IN. DIAM TYPE 3 L. F. 100. 00% UNDER
394 $11. 0000 216. 00 .00 .00 .00
$2, 376. 00 $0. 00 00 $0. 00

DRAIN PIPE 2 I N. DI AM L. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 56
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

395 $31. 0000 34. 00 .00 .00 .00
$1, 054. 00 $0. 00 . 00 $0. 00

TRENCH DRAI' N L. F. 100. 00% UNDER
396 $0. 0000 $20, 000. 00 $0. 00 . 00 $0. 00

FORCE ACCOUNT - SNOWSHED ROCF SNOW REMOVAL EST. 100. 00% UNDER
397 $1. 0000 325.00 .00 .00 .00
$325. 00 $0. 00 . 00 $0. 00

FURNI SHI NG & PLACI NG TEMP. CASING FOR 4'-0" DIA. SHAFT L.F. 100. 00% UNDER
398 $1. 0000 229.00 .00 . 00 . 00
$229. 00 $0. 00 . 00 $0. 00

FURNI SHI NG & PLACI NG TEWMP. CASI NG FOR 10'-0" DIA SHAFT L.F. 100. 00% UNDER
399 $200. 0000 32.00 . 00 . 00 . 00
$6, 400. 00 $0. 00 . 00 $0. 00

EXPLORATORY DRI LLI NG L. F. 100. 00% UNDER
400 $20. 0000 , 182. 00 . 00 . 00 . 00
$23 640. 00 $0. 00 . 00 $0. 00

STRUCTURE EXCAVATI ON CLASS A | NCL. HAUL C.Y. 100. 00% UNDER
401 $0. 0000 $1 000. 00 $0. 00 . 00 $0. 00

SHORI NG OR EXTRA EXCAVATION CL. A L.S. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 57
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
402 $7. 0000 310. 00 .00 .00 .00
$2,170. 00 $0. 00 . 00 $0. 00
SURFACE AG NG TREATMENT S.Y. 100. 00% UNDER
403 $29. 0000 2,787.00 .00 .00 .00
$80, 823. 00 $0. 00 . 00 $0. 00
STRUCTURAL EARTH WALL 9A, 9B, 9C - ALTERNATE - Al S.F. MAJOR 100. 00% UNDER
404 $25. 0000 2,249.00 .00 .00 .00
$56, 225. 00 $0. 00 . 00 $0. 00
BACKFI LL FOR STRUCTURAL EARTH WALL I NCL. HAUL C. Y. MAJOR 100. 00% UNDER
405 $27, 500. 0000 $0. 00 $27, 500. 00 $27, 500. 00 $27, 500. 00
C.O #1 - ADDI TI ONAL AMIS TONER L.S. 0. 00%
406 $36, 270. 0000 $0. 00 $36, 270. 00 $36, 270. 00 $36, 270. 00
CO #13 - CONNEX MRB #1 L.S. MAIOR 0. 00%
407 $33, 390. 0000 $0. 00 $33, 390. 00 $33, 390. 00 $33, 390. 00
CO #13 - CONNEX MRB #2 L.S. 0. 00%
408 $93. 7200 .00 57.00 30. 00 30. 00
$0. 00 $5, 342. 04 $2, 811. 60 $2, 811. 60

C.O #5 - ROCK DOWEL COUPLER TYPE L EACH 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED
409 $120. 8600 .00 38. 00
$0. 00 $4,592. 68
C. O #5 - ROCK DOWEL COUPLER TYPE H EACH

410  $8, 637, 360. 0000 $0. 00
C.O #6 - SNOWSHED CRI P- ENG NEERI NG

$8, 637, 360. 00

411 $60, 926, 491. 6100 $0. 00 $60, 926, 491. 61
C. O #6 - SNOWSHED CRI P- CONSTRUCTI ON L.S.
412 $0. 0000 $0. 00 $0. 00

C.O #6 - SNOWNSHED CRI P-WSDOT ENG. CREDI T

413 $500. 0000 .00 80. 00
$0. 00 $40, 000. 00
C.O #18 - ROCK SCALI NG AT SNOW NET AREAS CRHR
414 $1. 5000 . 00 108, 670. 00
$0. 00 $163, 005. 00
C. O #20 - WNTER SURFACE SPRAY MVA L. F.
415 $0. 3500 . 00 28, 500. 00
$0. 00 $9, 975. 00

C.O #20 - WNTER HYDRO SURFACE PREP L. F.

$8, 637, 360. 00
L.S. MAIOR

$60, 926, 491. 61
OoR 0.00%

. 00
L.S. MAJOR 100. 00% UNDER

DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 58

DI STRICT 5
ESTI VATE 100 PROGRESS

TOTAL POSTED TOTAL PAID
142. 00 142. 00
$17,162. 12 $17,162. 12
0. 00%

Y $8, 637, 360. 00
. 0

$60, 926, 491. 61
00%

$0. 00

99. 00 99. 00

$49, 500. 00 $49, 500. 00
0. 00%

88, 636. 00 88, 636. 00

$132, 954. 00 $132, 954. 00
0. 00%

38, 694. 00 38, 694. 00

$13, 542. 90 $13, 542. 90
0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 59
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

416 $0. 7500 .00 28, 500. 00 67, 810. 00 67,810. 00
$0. 00 $21, 375. 00 $50, 857. 50 $50, 857. 50

C. O #20 - WNTER JET DRY SURFACE PREP L. F. 0. 00%
417 $20. 0000 .00 1, 000. 00 418. 00 418. 00
$0. 00 $20, 000. 00 $8, 360. 00 $8, 360. 00

C. O #20 - TEMP TAPE ON BARRI ER EACH 0. 00%
418 $55, 000. 0000 $0. 00 $55, 000. 00 $41, 906. 63 $41, 906. 63

C. O #23 - RESORT CREEK-SCOUR FILL EST. 0. 00%
419 $36, 270. 0000 $0. 00 $36, 270. 00 $36, 270. 00 $36, 270. 00

CO #30- CONNEX MRB L.S. MAIOR 0. 00%
420 $657. 0000 .00 88. 50 88. 50 88. 50
$0. 00 $58, 144. 50 $58, 144. 50 $58, 144. 50

CO #30- ROCK SCALI NG SECTOR XI | HOUR 0. 00%
421 $20, 000. 0000 $0. 00 $20, 000. 00 $18, 494. 87 $18, 494. 87

CO #30- REMOVAL OF SCALI NG MATERI AL EST. 0. 00%
422 $25. 0000 .00 2,500. 00 3,312.50 3,312.50
$0. 00 $62, 500. 00 $82, 812. 50 $82, 812. 50

CO #30- CONST. FURN. TEMP. CONC. BARRI ER L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 60
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
423 $40, 000. 0000 $0. 00 $40, 000. 00 $41, 817. 56 $41, 817. 56
CO #30-SI TE PREP & DRI LL MOBI LI ZATI ON EST. MAJOR 0. 00%
424 $6. 0000 .00 2, 800. 00 3,812. 00 3,812. 00
$0. 00 $16, 800. 00 $22,872. 00 $22,872. 00
CO #30- TEMP. CONC. BARRI ER L. F. 0. 00%
425 $6, 000. 0000 .00 1.00 2.00 2.00
$0. 00 $6, 000. 00 $12, 000. 00 $12, 000. 00
CO #30-1 MPACT ATTENUATOR EACH 0. 00%
426 $1, 500. 0000 .00 1.00 2.00 2.00
$0. 00 $1, 500. 00 $3, 000. 00 $3, 000. 00
CO #30- RESET | MPACT ATTENUATOR EACH 0. 00%
427 $1, 260. 0000 .00 28. 00 28. 00 28. 00
$0. 00 $35, 280. 00 $35, 280. 00 $35, 280. 00
CO #25- ADDI TI ONAL | NLET ADJUSTMENTS EACH 0. 00%
428 $44, 610. 5300- $0. 00 $44, 610. 53- $44, 610. 53- $44, 610. 53-
CO #39- EXPLORATORY DRI LLING CREDI T | TEM L.S. 0. 00%
429 $9, 516. 0000- $0. 00 $9, 516. 00- $9, 516. 00- $9, 516. 00-

CO #37- CABLE NET COATING CREDI T | TEM L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 61
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
430 $20, 000. 0000 $0. 00 $20, 000. 00 $20, 000. 00 $20, 000. 00
CO #41- SECT. X- STAKES & ACCESS- EQ ADJ L.S. 0. 00%
431 $1, 730. 0000 $0. 00 $1, 730. 00 $1, 730. 00 $1, 730. 00
CO #45- ADDED TRAFFI C CONTROL DEVI CES L.S. 0. 00%
432 $200. 0000 .00 52.00 85. 00 85. 00
$0. 00 $10, 400. 00 $17, 000. 00 $17, 000. 00
CO #45-1 MPLEMENT TCP 16 EACH 0. 00%
433 $18, 500. 0000 $0. 00 $18, 500. 00 $18, 500. 00 $18, 500. 00
CO #46- MOBI LI ZATI ON & EQUI P. MODI FI CATI ON L.S. 0. 00%
434 $314, 230. 0000 $0. 00 $314, 230. 00 $1, 875, 104. 13 $1, 875, 104. 13
CO #46- PERVEATI ON GROUT EST. MAJOR 0. 00%
435 $200, 000. 0000 $0. 00 $200, 000. 00 $168, 916. 28 $168, 916. 28
CO #47- STEEP SLOPE EXCAVATI ON EST. MAJOR 0. 00%
436 $3, 400. 0000 .00 1.00 1.00 1.00
$0. 00 $3, 400. 00 $3, 400. 00 $3, 400. 00
CO#42, BEAM GUARDRAI L TRANS. SECT. TYPE 2 EACH 0. 00%
437 $7,120. 0000- $0. 00 $7, 120. 00- $7, 120. 00- $7, 120. 00-

CO#42, PERVANENT SI GNING - QUANTI TY REDUCTI ON L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 62
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
438 $63, 500. 0000 $0. 00 $63, 500. 00 $63, 500. 00 $63, 500. 00
CO #43- MBI LI ZATI ON- SURVEY- ACCESS L.S. MAJOR 0. 00%
439 $14, 200. 0000 $0. 00 $14, 200. 00 $14, 200. 00 $14, 200. 00
CO #43- VRB- MONI TORI NG TRAP CONT L.S. 0. 00%
440 $9, 000. 0000 .00 4.00 3.00 3.00
$0. 00 $36, 000. 00 $27, 000. 00 $27, 000. 00
CO #43-SO L NAIL VERI FI CATI ON- PROOF TEST EACH 0. 00%
441 $3, 900. 0000 .00 48. 00 41. 00 41. 00
$0. 00 $187, 200. 00 $159, 900. 00 $159, 900. 00
CO #43-SO L NAIL EACH 0. 00%
442 $58. 0000 .00 819. 00 719. 90 719. 90
$0. 00 $47, 502. 00 $41, 754. 20 $41, 754. 20
CO #43- SHOTCRETE FACI NG TEMPORARY S.Y. 0. 00%
443 $69. 0000 .00 .00 .00 .00
$0. 00 $0. 00 . 00 $0. 00
CO #43- SHOTCRETE FACI NG- PERVANENT S.Y. 100. 00% UNDER
444 $5, 500. 0000 $0. 00 $5, 500. 00 $986. 67 $986. 67

CO #43- GROUT EXCEEDENCE- OVER 250% EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 63
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . .. : REPL SNOWSHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
445 $201, 600. 0000 $0. 00 $201, 600. 00 $201, 600. 00 $201, 600. 00
CO #51-2012- GROUT EXC. - EQ ADJ L.S. MAJOR 0. 00%
446 $172, 000. 0000 $0. 00 $172, 000. 00 $172, 000. 00 $172, 000. 00
CO #55- SECTOR 15 & 16 DSC- EQ ADJ L.S. MAIOR 0. 00%
447 $2, 250. 0000 .00 1, 750. 00 1,702. 40 1,702. 40
$0. 00 $3, 937, 500. 00 $3, 830, 400. 00 $3, 830, 400. 00
CO#49, SNOWNET 4.0 M L. F. 0. 00%
448 $277, 821. 0000 $0. 00 $277, 821. 00 $277,821. 00 $277, 821. 00
CO #54-2013 WALL 7 GROUT EXC. - EQ ADH L.S. MAJOR 0. 00%
449 $15, 750. 0000- $0. 00 $15, 750. 00- $15, 750. 00- $15, 750. 00-
CO #56- ROCK DOWEL TYPE L- CREDI T L.S. 0. 00%
450 $35, 000. 0000 $0. 00 $35, 000. 00 $35, 000. 00 $35, 000. 00
CO #58-SECTOR 9 AND 10 DSC- EQ ADJ L.S. 0. 00%
451 $89, 000. 0000 $0. 00 $89, 000. 00 $80, 337. 64 $80, 337. 64
CO #57- REPAI R EXI STI NG | NLETS EST. MAJOR 0. 00%
452 $6, 900. 0000 $0. 00 $6, 900. 00 $6, 900. 00 $6, 900. 00

CO #52- ALTERNATE | NLET GRATE TYPE L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 64
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
453 $154, 915. 0000 $0. 00 $154, 915. 00 $154, 915. 00 $154, 915. 00
CO #60- UPPER SLI DE CURVE- ROCK REI NF. L.S. MAJOR 0. 00%
454 $26, 200. 0000 $0. 00 $26, 200. 00 $26, 200. 00 $26, 200. 00
CO#59, MOBI LI ZATI ON L.S. 0. 00%
455 $8, 500. 0000 $0. 00 $8, 500. 00 $8, 500. 00 $8, 500. 00
CO#59, CLEARI NG AND GRUBBI NG L.S. 0. 00%
456 $30. 0000 .00 1, 000. 00 781. 00 781. 00
$0. 00 $30, 000. 00 $23, 430. 00 $23, 430. 00
CO#59, TEMPORARY CONCRETE BARRI ER L. F. 0. 00%
457 $17. 3000 .00 50, 000. 00 68, 048. 00 68, 048. 00
$0. 00 $865, 000. 00 $1, 177, 230. 40 $1, 177, 230. 40
CO#59, ROADWAY EXCAVATI N I NCL. HAUL C.Y. 0. 00%
458 $19, 300. 0000 $0. 00 $19, 300. 00 $19, 300. 00 $19, 300. 00
CO#59, TRAFFI C CONTROL L.S. 0. 00%
459 $5, 000. 0000 $0. 00 $5, 000. 00 $12, 674. 68 $12, 674. 68
CO#59, SO L NAIL STORAGE & HAUL EST. 0. 00%
460 $5. 5000 .00 . 00 . 00 . 00
$0. 00 $0. 00 00 $0. 00

CO#59, ADDT. HAUL TO CRYSTAL SPRI NGS C.Y. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 65
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
461 $16, 000. 0000 $0. 00 $16, 000. 00 $10, 929. 85 $10, 929. 85
CO#59, HABI TAT TREES TO CRYSTAL SPRI NGS EST. 0. 00%
462 $64, 400. 0000 $0. 00 $64, 400. 00 $64, 400. 00 $64, 400. 00
CO #66- REMOVE SCALI NG DEBRI S L.S. MAIOR 0. 00%
463 $4. 4100 .00 7, 700. 00 9, 802. 00 9, 802. 00
$0. 00 $33, 957. 00 $43, 226. 82 $43, 226. 82
CO #62- ADD BLASTI NG MP 60.9 ROCK CUT cY. 0. 00%
464 $25, 000. 0000- $0. 00 $25, 000. 00- . 00 $0. 00
CO#44, SNOW REMOVAL YEAR 1 - CREDI T | TEM L.S. 100. 00% UNDER
465 $25, 000. 0000- $0. 00 $25, 000. 00- $25, 000. 00- $25, 000. 00-
CO#44, SNOW REMOVAL YEARS 2 - CREDIT | TEM L.S. 0. 00%
466 $10, 000. 0000- $0. 00 $10, 000. 00- $10, 000. 00- $10, 000. 00-
CO#44, WLDLIFE MONITORING - CREDI T | TEM L.S. 0. 00%
467 $10, 000. 0000- $0. 00 $10, 000. 00- $10, 000. 00- $10, 000. 00-
CO#44, PLAANTI NG AND HABI TAT - CREDI T | TEM L.S. 0. 00%

468 $1, 500, 000. 0000- $0. 00 $1, 500, 000. 00- $1, 500, 000. 00- $1, 500, 000. 00-
CO#44, SNONSHEDCRI P ENGA NEERI NG - CREDI T | TEM L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 66
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
469 $329, 700. 0000 $0. 00 $329, 700. 00 $329, 700. 00 $329, 700. 00
CO#64, PRESPLI T CHARGE WEI GHT - DELAY L.S. MAJOR 0. 00%
470  $1, 500, 000. 0000 $0. 00 $1, 500, 000. 00 $1, 543, 147. 40 $1, 543, 147. 40
CO#65, 2013-WALL 7-HORI Z. GROUTI NG EST. MAJOR 0. 00%
471 $110, 000. 0000 $0. 00 $110, 000. 00 $363, 383. 75 $363, 383. 75
CO #72- SNOW NET GRADI NG SLI DE CURVE EST. MAJOR 0. 00%
472 $450, 000. 0000 $0. 00 $450, 000. 00 $578, 130. 97 $578, 130. 97
CO#68, ADD SLOPE REINF. - STA 1368 VIC EST. MAJOR 0. 00%
473 $400, 000. 0000 $0. 00 $400, 000. 00 $296, 620. 37 $296, 620. 37
CO#67, ALT. DESI GN ANALYSI S EST. MAJOR 0. 00%
474 $26. 1300 .00 . 00 . 00 . 00
$0. 00 $0. 00 . 00 $0. 00
CO#69, PERM SHOTCRETE FASCI A- SNW S. F. 100. 00% UNDER
475 $20. 0000 .00 , 156. 00 , 546. 80 , 546. 80
$0. 00 $23 120. 00 $30 936. 00 $30 936. 00
CO#69, PERM SHOTCRETE FASCI A- GEO WALLS S. F. 0. 00%
476 $10, 000. 0000 $0. 00 $10, 000. 00 $10, 000. 00 $10, 000. 00

CO#69, PRE PRCODUCTI ON TEST PANELS L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0

WORK DONE 06- 05-2020 DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES

DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 67

DI STRICT 5
ESTI VATE 100 PROGRESS

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
477 $128, 061. 0600 $0. 00 $128, 061. 06 $128, 061. 06 $128, 061. 06
CO#69, CHANCGE ORDER #30 | MPACTS- EQ ADJ L.S. MAJOR 0. 00%
478 $2, 300, 000. 0000 $0. 00 $2, 300, 000. 00 $2, 109, 168. 89 $2, 109, 168. 89
CO#74, WALL 7 VIC - DESI GN ALTERNATI VE EST. MAJOR 0. 00%
479 $25. 0000 .00 400. 00 400. 00 400. 00
$0. 00 $10, 000. 00 $10, 000. 00 $10, 000. 00
CO #80- VWP 57.5 TEMP CONCRETE BARRI ER L. F. 0. 00%
480 $6, 000. 0000 .00 1.00 1.00 1.00
$0. 00 $6, 000. 00 $6, 000. 00 $6, 000. 00
CO #80- VWP 57.5 TEMP | MPACT ATTENUATOR EACH 0. 00%
481 $5, 000. 0000 $0. 00 $5, 000. 00 $5, 053. 58 $5, 053. 58
CO #80- WP 57.5 TRAFFI C CONTROL EST. 0. 00%
482 $91, 090. 0000 $0. 00 $91, 090. 00 $91, 090. 00 $91, 090. 00
CO #81- WP 58. 2 ROCK REMOVAL ACCELERATI ON L.S. MAIOR 0. 00%
483 $2, 163. 5000 .00 474. 00 474. 00 474. 00
$0. 00 $1, 025, 499. 00 $1, 025, 499. 00 $1, 025, 499. 01
CO#73, SECTOR 14 SNOWNET 3.5 M L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 68
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
484 $98, 900. 0000 $0. 00 $98, 900. 00 $98, 900. 00 $98, 900. 00
CO#73, SECTOR 14 SNOW NET- MOBI LI ZATI ON L.S. MAJOR 0. 00%
485 $113, 000. 0000 $0. 00 $113, 000. 00 $113, 000. 00 $113, 000. 00
CO#73, SECTOR 14 SNOW NET - DESI GN L.S. MAIOR 0. 00%
486 $69, 218. 0000 $0. 00 $69, 218. 00 $69, 218. 00 $69, 218. 00
CO#79, LINE 7 SNOW NETS- EQ ADJ L.S. MAJOR 0. 00%
487 $7,912. 0000 $0. 00 $7,912. 00 $7,912. 00 $7,912. 00
CO #78- ADD HEAT TRACE CABLE | TS-WMB 1 L.S. 0. 00%
488 $3, 400, 000. 0000- $0. 00 $3, 400, 000. 00- $3, 400, 000. 00- $3, 400, 000. 00-
CO#91, BID ITEM 124 - LUWP SUM CREDI T | TEM L.S. 0. 00%
489 $90, 000. 0000- $0. 00 $90, 000. 00- $90, 000. 00- $90, 000. 00-
C®1, BID ITEM 169-LUMW SUMCREDI T | TEM L.S. 0. 00%
490 $15, 000. 0000- $0. 00 $15, 000. 00- $15, 000. 00- $15, 000. 00-
C®1, BID ITEM 224- LUMP SUM CREDI T | TEM L.S. 0. 00%
491 $900, 000. 0000 $0. $900, 000. 00 $807, 021. 76 $807, 021. 76

CO 91, GRADI NG SURFACI NG SUPER CCRRECTI ON EST. MAJOR 0. 00%



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACGE: 69

CONTRACT 008127
WORK DONE 06- 05-2020

TITLE. ..........: 1-90, SNOASHED TO KEECHELUS DAM PHASE 1C
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI MVATE 100

PROGRESS

UNIT PRI CE ORI G NAL REVI
492 $100. 0000 .00 5, 260.
$0. 00 $526, 000.
CO 91, HMA FOR SUPER CORRECTI ON
493 $1. 0000 .00 116, 579.
$0. 00 $116, 579.
CO 91, ST. REINF. BAR FOR SHAFT
494 $1. 0500 .00 35, 422.
$0. 00 $37, 193.
CO 91, ST. REINF. BAR FOR BRI DCGE
495 $155. 0000 .00 398.
$0. 00 $61, 690.
CO 91, TRAFFI C BARRI ER
496 $185. 0000 .00 344.
$0. 00 $63, 640.
CO 91, BRI DGE APPROACH SLAB
497 $950. 0000 .00 583.
$0. 00 $553, 850.
CO 91, SO L EXCAVATI ON FOR SHAFT | NCL HAUL
498 $1, 200. 0000 .00 52.
$0. 00 $62, 400.

CO 91, ROCK EXCAVATI ON FOR SHAFT | NCL HAUL

00
00
TON

00
00
LB.

00
10
LB.

00
L. F.

00
S.Y.

00
CY.

00
CY.

5,519.70
$551, 970. 00
0. 00%

118, 215. 00
$118, 215. 00
0. 00%

35,422.00
$37,193. 10
0. 00%

397.70
$61, 643. 50
0. 00%

347.21
$64, 233. 85
0. 00%

563. 62
$535, 439. 00
0. 00%

57.91
$69, 492. 00
0. 00%

5,519.70
$551, 970. 00

118, 215. 00
$118, 215. 00

35,422.00
$37, 193. 10

397.70
$61, 643. 50

347.21
$64, 233. 85

563. 62
$535, 439. 00

57.91
$69, 492. 00



HWY- RAKC300E- 1 S

CONTRACT 008127
WORK DONE 06- 05-2020

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
499 $45. 7500 .00 32, 048. 00 31, 240. 90 31, 240. 90
$0. 00 $1, 466, 196. 00 $1, 429, 271. 18 $1,429,271.18
0O 91, ROADVAY EX I NCL HAUL- AREA G vy 0. 00%
500 _ $1,730, 307, 0000 $0. 00 $1, 730, 307. 00 $1, 730, 307. 00 $1, 730, 307. 00
0O 91, WALL 707 SHORI NG WALL L.S. MAUCR  0.00%
501 $145. 0000 .00 1, 255. 00 2,499. 50 , 499. 50
$0. 00 $181, 975. 00 $362, 427. 50 5362, 427, 20
0O 91, WALL 707 SHORI NG WALL- PEA GRAVEL TON 0. 00%
502 $235. 0000 .00 237. 00 .00 .00
$0. 00 $55, 695. 00 .00 $0. 00
00 91, WALL 707 SHORI NG CDF C.Y 100. 00% UNDER
503 $2, 800. 0000 .00 254. 00 401. 01 401. 01
$0. 00 $711, 200. 00 $1, 122, 828. 00 $1, 122, 828. 00
0O 91, WALL 707 SHORING ROCK EX I NCL HAUL C.Y 0. 00%
504 $1, 996. 0000 .00 ,074. 00 1,011. 29 ,011. 29
$0. 00 $2, 143 764, 00 $2, 018, 534. 84 52,018, 534, 4
0O 91, WALL 707 SHORING SO L EX I NCL HAUL C. 0. 00%
505 $18. 5000 .00 23, 028. 00 23, 028. 00 23, 028. 00
$0. 00 $426. 018. 00 $426, 018, 00 $426. 018. 01
0O 91, GEOSYNTHETI C RETAI NI NG VALL 707 S.F. 0..00%

STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PAGE: 70

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI VATE 100 PROGRESS



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 71
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

506 $26. 5000 .00 24, 868. 20 26, 083. 30 26, 083. 30
$0. 00 $659, 007. 30 $691, 207. 45 $691, 207. 45

CO 91, GRAVEL BACKFILL FOR GEO WALL 707 cY. 0. 00%
507 $135, 000. 0000 $0. 00 $135, 000. 00 $207, 609. 72 $207, 609. 72

CO 91, EXPLORATORY WORK EST. MAJOR 0. 00%
508 $25, 000. 0000 $0. 00 $25, 000. 00 $25, 000. 00 $25, 000. 00

CO 91, TYPE C PROGRESS SCHEDULE REVI SI ON L.S. 0. 00%
509 $13. 2700 .00 5, 639. 30 5,519.70 5,519.70
$0. 00 $74, 833. 51 $73, 246. 42 $73, 246. 42

CO 95- PG 64-28 ER- ADDED COST-CO 91 CL 3/8 TON 0. 00%
510 $86. 0000 .00 13, 055. 00 14,927. 00 14,927. 00
$0. 00 $1, 122, 730. 00 $1, 283, 722. 00 $1, 283, 722. 00

CO 99-HVA CL 1/2 IN. PG 64-22 TON 0. 00%
511 $9. 2500 .00 17,412. 00 12, 099. 00 12, 099. 00
$0. 00 $161, 061. 00 $111, 915. 75 $111, 915. 75

CO#92, ROADWAY EX INCL. HAUL- AREA S cY. 0. 00%
512 $15, 000. 0000 $0. 00 $15, 000. 00 $51, 783. 11 $51, 783. 11

CO#92, CONTOUR GRADI NG EXCAVATE TEST PIT EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 72

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5
ESTI VATE 100 PROGRESS

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
513 $4. 2500 .00 6, 342. 00 5, 505. 00 5, 505. 00
$0. 00 $26, 953. 50 $23, 396. 25 $23, 396. 25
O0#92, EMBANKMENT COVPACTI ON Cv. 0. 00%
514 $18. 0000 .00 4, 000. 00 3, 983. 70 3, 983. 70
$0. 00 $72. 000. 00 $71, 706. 60 $71, 706. 60
OO#92, CRUSHED SURFACI NG BASE COURSE TON 0. 00%
515 $95. 0000 .00 67. 00 103. 00 103. 00
$0. 00 $6, 365. 00 $9, 785. 00 $9, 785. 00
0092, COARSE COMPOST Cv. 0. 00%
516 $90. 0000 .00 278. 00 278. 00 278. 00
$0. 00 $25, 020. 00 $25, 020. 00 $25, 020. 00
OO#100- WALL 707 CABLE FENCE L. F. 0.00%
517 $32. 0000 .00 22, 836. 00 22, 836. 00 22, 836. 00
$0. 00 $730, 752. 00 $730, 752. 00 $730, 752. 00
OO#100- WALL 707 FASCI A S.F 0. 00%
518 $30. 7500 .00 208, 230. 00 212, 320. 00 212, 320. 00
$0. 00 $6, 403, 072. 50 $6, 528, 840. 00 $6, 528, 840. 06
OO#100- STRUCTURAL EARTH WALL S.F 0. 00%
519 $25. 8000 .00 199, 710. 00 215, 149. 80 215, 149. 80
$0. 00 $5, 152, 518. 00 $5, 550, 864. 84 $5, 550, 864. 84
OO#100- BACKFI LL FOR STRUCTURAL EARTH WALL Cv. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 73
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

520 $90, 000. 0000 $0. 00 $90, 000. 00 $79, 627. 57 $79, 627. 57

CO 100-WALL 708 BEDROCK CDF EST. MAJOR 0. 00%
521 $575. 0000 .00 1,293.00 1, 288. 33 1, 288. 33
$0. 00 $743, 475. 00 $740, 789. 75 $740, 789. 75

CO 100- GEOSYNTHETI C WALL BARRI ER-42 I N. L. F. 0. 00%
522 $24. 0000 .00 , 100. 00 , 120. 00 , 120. 00
$0. 00 $26 400. 00 $26 880. 00 $26 880. 00

CO 100-SDR 35 DRAIN PIPE 8 IN. DI AM L. F. 0. 00%
523 $25. 0000 .00 3, 550. 00 3,511.70 3,511.70
$0. 00 $88, 750. 00 $87, 792. 50 $87, 792. 50

CO 100- SDR 35 UNDERDRAIN 8 I N DI AM L. F. 0. 00%
524 $30, 000. 0000 $0. 00 $30, 000. 00 $55, 861. 65 $55, 861. 65

CO 100- SO L NAI'L CASI NG DRAI N Pl PE EST. 0. 00%
525 $18. 0000 .00 77.00 109. 00 109. 00
$0. 00 $1, 386. 00 $1, 962. 00 $1, 962. 00

CO 100-SDR 35 DRAIN PIPE 6 IN. DI AM L. F. 0. 00%
526 $19. 0000 .00 132. 00 138. 00 138. 00
$0. 00 $2, 508. 00 $2, 622. 00 $2,622. 00

CO 100- SDR 35 UNDERDRAIN 6 I N. DI AM L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0

WORK DONE 06- 05-2020 DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES

DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

DATE: 06/12/20
TI ME: 08:10: 34
PAGE: 74

DI STRICT 5
ESTI VATE 100 PROGRESS

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

527 $90. 0000 .00 1, 315. 00 1, 300. 90 1, 300. 90
$0. 00 $118, 350. 00 $117, 081. 00 $117, 081. 00

CO 100- SCH, B STORM SEVER 18 IN. DI AM L. F. 0. 00%
528 $109. 0000 .00 118. 00 114. 00 114. 00
$0. 00 $12, 862. 00 $12, 426. 00 $12, 426. 00

CO 100-SCH. B STORM SEVER 24 | N. DI AM L. F. 0. 00%
529 $3, 000. 0000 .00 7.00 7.00 7.00
$0. 00 $21, 000. 00 $21, 000. 00 $21, 000. 00

CO 100- CATCH BASIN TYPE 2 48 IN. BIAM EACH 0. 00%
530 $365. 0000 .00 68. 00 66. 00 66. 00
$0. 00 $24, 820. 00 $24, 090. 00 $24, 090. 00

CO 100- MOVENT SLAB TEMPORARY SCUPPER EACH 0. 00%
531 $37, 100. 0000 $0. 00 $37, 100. 00 $37,100. 00 $37, 100. 00

CO 100- CABLE FENCE DELETI ON- EQ ADJ L.S. MAJOR 0. 00%
532 $35. 0000 .00 1,617.00 1,475.50 1,475.50
$0. 00 $56, 595. 00 $51, 642. 50 $51, 642. 50

CO 100-WALL 707 SELECT ROCK EMBANKMENT C.Y. 0. 00%
533 $51. 1500 .00 82.50 84.76 84.76
$0. 00 $4, 219. 88 $4, 335. 47 $4, 335. 47

CO 100-WALL 707 QUARRY SPALLS C.Y. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 75
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
534 $50, 000. 0000 $0. 00 $50, 000. 00 $122, 746. 11 $122,746. 11
CO 100- BREAK BEDROCK- STRUCTURE EX. CL. B EST. MAJOR 0. 00%
535 $95, 000. 0000- $0. 00 $95, 000. 00- $95, 000. 00- $95, 000. 00-
CO 100- DELETE I TEM 263-CREDI T | TEM L.S. 0. 00%
536 $609, 750. 0000- $0. 00 $609, 750. 00- $609, 750. 00- $609, 750. 00-
CO 100-CRIP I TEM 411- SE WALL-CREDI T | TEM L.S. 0. 00%
537 $7. 3200 .00 3, 669. 00 1, 699. 00 1, 699. 00
$0. 00 $26, 857. 08 $12, 436. 68 $12, 436. 68
CO#104- ADD ER REQ REMENT TO HVA 1/2 IN. TON 0. 00%
538 $8. 0000 .00 27,113. 00 4,944. 00 4,944. 00
$0. 00 $216, 904. 00 $39, 552. 00 $39, 552. 00
CO 104- ADD ER REQUI REMENT TO HWVA 3/8 IN. TON 0. 00%
539 $1, 120. 0000 . 00 19. 00 45. 00 45. 00
$0. 00 $21, 280. 00 $50, 400. 00 $50, 400. 00
CO#105, ADDI TI ONAL NET ANCHOR EACH 0. 00%
540  $3, 800, 000. 0000 $0. 00 $3, 800, 000. 00 $3, 800, 000. 00 $3, 800, 000. 00
CO 107-WALL 7 EQUI TABLE ADJUSTMENT L.S. MAIOR 0. 00%



STATE OF WASHI NGTON DATE: 06/12/20
DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 76

HWY- RAKC300E- 1 S

DI STRICT 5
ESTI VATE 100 PROGRESS

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
541 $15, 000. 0000 $0. 00 $15, 000. 00 $586. 55 $586. 55
CO 107- ADJUST EXI STI NG ROCK BOLTS/ DOVEELS EST. 0. 00%
542 $90, 000. 0000- $0. 00 $90, 000. 00- $90, 000. 00- $90, 000. 00-
CO 107- DELETE | TEM 276- CREDI T | TEM L.S. 0. 00%
543 $18. 5000 .00 18, 640. 00 16, 637. 50 16, 637. 50
$0. 00 $344, 840. 00 $307,793. 75 $307, 793. 75
CO 107- GECSYNTHETI C RETAI NI NG WALL S. F. 0. 00%
544 $26. 5000 .00 9, 800. 30 9, 754. 10 9, 754. 10
$0. 00 $259, 707. 95 $258, 483. 65 $258, 483. 65
CO 107- GRAVEL BORROW FOR GEO WALL cY. 0. 00%
545 $32. 0000 .00 6, 637. 00 5, 588. 80 , 588. 80
$0. 00 $212, 384. 00 $178, 841. 60 $178 841. 60
CO 107- PERM SHOTCRETE FASCI A- GEO WALL S. F. 0. 00%
546 $70, 000. 0000 $0. 00 $70, 000. 00 $71, 679. 67 $71, 679. 67
CO 111- SNOW NET ANCHOR- GROUT EXCEEDANCE EST. MAJOR 0. 00%
547 $210. 0000 .00 , 208. 00 1, 369.91 1, 369.91
$0. 00 $253 680. 00 $287, 681. 10 $287, 681. 10
CO 113- FALL 2014- CCP PAVI NG C.Y. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 77
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
548 $50, 000. 0000 $0. 00 $50, 000. 00 $24, 543. 98 $24, 543. 98
CO 113- WEEKEND PREM UM COSTS EST. MAJOR 0. 00%
549 $42. 0000 .00 , 400. 00 1,912.00 ,912. 00
$0. 00 $58 800. 00 $80, 304. 00 $80 304. 00
CO 119- ADDED BARRI ER DELI NEATCRS EACH 0. 00%
550 $25. 0000 .00 200. 00 200. 00 200. 00
$0. 00 $5, 000. 00 $5, 000. 00 $5, 000. 00
CO 121- WP 57.9 TEMP CONCRETE BARRI ER L. F. 0. 00%
551 $6, 000. 0000 .00 1.00 1.00 1.00
$0. 00 $6, 000. 00 $6, 000. 00 $6, 000. 00
CO 121- WP 57.9 TEMP | MPACT ATTENUATOR EACH 0. 00%
552 $5, 000. 0000 $0. 00 $5, 000. 00 $83O 74 $830. 74
CO 121- WP 57.9 TRAFFI C CONTROL EST. 0. 00%
553 $38. 7500 .00 .00 .00 .00
$0. 00 $0. 00 . 00 $0. 00
CO 116 BEAM GUARDRAI L TYPE 31-8' POST L. F. 100. 00% UNDER
554 $2, 880. 0000 $0. 00 $2, 880. 00 $2, 880. 00 $2, 880. 00

CO116 PERVANENT SI GNI NG MODI FI CATI ONS L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 78
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
555 $62, 975. 0000 $0. 00 $62, 975. 00 $62, 975. 00 $62, 975. 00
CO 116 I TS ELECTRI CAL MODI FI CATI ONS L.S. MAJOR 0. 00%
556 $65, 000. 0000 $0. 00 $65, 000. 00 $65, 000. 00 $65, 000. 00
CO 116 MOT TEMP DRAI NAGE MODI FI CATI ON L.S. MAIOR 0. 00%
557 $5, 617. 0000 $0. 00 $5, 617. 00 $5, 617. 00 $5, 617. 00
CO 116 DRILL & I NSTALL APP SLAB DOVWELS L.S. 0. 00%
558 $181. 0000 .00 4,980. 00 5,077.76 5,077.76
$0. 00 $901, 380. 00 $919, 074. 56 $919, 074. 56
CO 116 CEMENT CONC PAVEMENT C.Y. 0. 00%
559 $22. 5000 .00 4,970. 00 5, 106. 00 5, 106. 00
$0. 00 $111, 825. 00 $114, 885. 00 $114, 885. 00
CO 116 CORROSI ON RESI STENT DOWEL BAR EACH 0. 00%
560 $40, 000. 0000 $0. 00 $40, 000. 00 $36, 966. 93 $36, 966. 93
CO 116 UTILITY TRENCH EST. MAJOR 0. 00%
561 $25, 000. 0000- $0. 00 $25, 000. 00- $25, 000. 00- $25, 000. 00-
CO 117-DELETE I TEM 278-CREDI T | TEM L.S. 0. 00%
562 $43, 130. 0000- $0. 00 $43, 130. 00- $43, 130. 00- $43, 130. 00-
CO 118-BID ITEM 88 - CREDI T | TEM L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

DATE: 06/12/20
TI ME: 08:10: 34

COVPARI SON OF QUANTI TI ES PACGE: 79
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
563 $275, 000. 0000 $0. 00 $275, 000. 00 $985, 585. 34 $985, 585. 34
0O 118 MECHANI CAL EXCAVATI ON EST. MAJCR  0.00%
564 $221. 0000 .00 900. 00 .00 .00
$0. 00 $198, 900. 00 .00 $0. 00
CO 118- UNCONV. ROCK BOLT TYPE H L. F. 100. 00% UNDER
565 $125. 0000 .00 3, 550. 00 270. 00 270. 00
$0. 00 $443. 750. 00 $33, 750, 00 $33, 750. 00
CO 118- UNCONV. ROCK DOWEL TYPE L L. F. 0. 00%
566 $166. 0000 .00 11, 975. 00 8, 120. 00 8, 120. 00
$0. 00 $1, 987, 850. 00 $1, 347, 920. 00 $1, 347, 920. 00
CO 118- UNCONV. ROCK DOVEL TYPE H L. F. 0. 00%
567 $114. 0000 .00 950. 00 750. 00 750. 00
$0. 00 $108, 300. 00 $85, 500, 00 $85, 500. 00
0O 118- UNCONV. HORI ZONTAL PVC DRAI N L. F. 0. 00%
568 $85, 500, 0000 $0. 00 $85, 500. 00 .00 $0. 00
0O 118- SPOT HOLLOW CORE DOVEL EST. MAJCR 100.00% UNDER
569 $75. 0000 .00 600. 00 1, 050. 00 1, 050. 00
$0. 00 $45, 000. 00 $78, 750, 00 $78, 750. 00
0O 118- COW. ROCK BOLT TYPE H L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 80
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

570 $63. 0000 .00 3, 100. 00 5, 795. 00 5, 795. 00
$0. 00 $195, 300. 00 $365, 085. 00 $365, 085. 00

CO 118- CONV. ROCK DOVWEL TYPE L L. F. 0. 00%
571 $68. 0000 .00 18, 195. 00 24,770. 00 24,770. 00
$0. 00 $1, 237, 260. 00 $1, 684, 360. 00 $1, 684, 360. 00

CO 118- CONV. ROCK DOWEL TYPE H L. F. 0. 00%
572 $41. 0000 .00 4,625. 00 4,293. 00 4,293. 00
$0. 00 $189, 625. 00 $176, 013. 00 $176, 013. 00

CO 118- CONV. HORI ZONTAL PVC DRAIN L. F. 0. 00%
573 $85, 000. 0000 $0. 00 $85, 000. 00 $85, 000. 00 $85, 000. 00

CO 118- STRAI N GAGES ON DOWELS- SECTOR 12 L.S. MAJOR 0. 00%
574 $12. 5000 .00 30, 750. 00 57, 600. 00 57, 600. 00
$0. 00 $384, 375. 00 $720, 000. 00 $720, 000. 00

CO 118- CABLE NETS- SECTOR 12 S. F. 0. 00%
575 $56. 5000 .00 7,088. 00 6, 036. 70 6, 036. 70
$0. 00 $400, 472. 00 $341, 073. 55 $341, 073. 55

CO 118- GEOCOVPOSI TE CLAY LI NER S.Y. 0. 00%
576 $16. 0000 .00 9, 184. 00 8,134. 30 8,134. 30
$0. 00 $146, 944. 00 $130, 148. 80 $130, 148. 80

CO 118- Bl O NFI LTRATI ON POND S. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 81
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

577 $29. 0300 .00 4,071. 00 4, 105. 89 4,105. 89
$0. 00 $118, 181. 13 $119, 193. 99 $119, 193. 97

CO 118-ROCK FILL FOR PONDS cY. 0. 00%
578 $4. 0000 .00 183. 00 905. 00 905. 00
$0. 00 $732. 00 $3, 620. 00 $3, 620. 00

CO 118- CONST. CGEOTEXTI LE FOR SEPARATI ON S.Y. 0. 00%
579 $3, 535. 0000 .00 6. 00 6. 00 6. 00
$0. 00 $21, 210. 00 $21, 210. 00 $21, 210. 00

CO 118- FLOW SPLI TTER EACH 0. 00%
580 $8, 756. 0000 .00 8. 00 8. 00 8. 00
$0. 00 $70, 048. 00 $70, 048. 00 $70, 048. 00

CO 118-MOD CATCH BASIN TYPE 2 54 I N DI AM EACH 0. 00%
581 $9, 207. 0000 .00 3.00 3.00 3.00
$0. 00 $27, 621. 00 $27, 621. 00 $27,621. 00

CO 118- CATCH BASIN TYPE 2 54 IN. DI AM EACH 0. 00%
582 $15, 098. 0000 .00 4.00 4.00 4.00
$0. 00 $60, 392. 00 $60, 392. 00 $60, 392. 00

CO 118- CATCH BASIN TYPE 2 84 IN. DI AM EACH 0. 00%
583 $18, 469. 0000 .00 1.00 1.00 1.00
$0. 00 $18, 469. 00 $18, 469. 00 $18, 469. 00

CO 118- CATCH BASIN TYPE 2 96 IN. DI AM EACH 0. 00%



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI
COVPARI SON OF QUANTI TI ES

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 82

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

DI STRICT 5

ESTI VATE 100 PROGRESS

5.00
$101, 380. 00
0. 00%

51. 00
$7, 395. 00
0. 00%

6,451. 16
$3, 709, 417. 00
0. 00%

.00
. 00
100. 00% UNDER

$924, 400. 00-
0. 00%

$161, 500. 00
%

MAJOR 0. 00%

5.00
$101, 380. 00

51. 00
$7, 395. 00

6,451. 16
$3, 709, 417. 00

.00
$0. 00

$924, 400. 00-

$161, 500. 00

TITLE ..o | -90, SNOWSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . . . : REPL SNOWGHED, GRADING, BLASTI NG DRAI N-
AGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS
PROJECT ENGI NEER JERRY WOCD
- wWTPRCE ORIGNAL  REVISED  TOTAL PGSTED  TOTAL PAIL
584 $20, 276. 0000 .00 5. 00
$0. 00 $101, 380. 00
CO 118- MANHOLE 96 IN. DIAM TYPE 2 EACH
585 $145. 0000 .00 58. 00
$0. 00 $8, 410. 00
0O 118- MANHOLE ADD HT. 96 I N DI AM TYPE 2 L. F
586 $575. 0000 .00 6, 400. 00
$0. 00 $3, 680, 000. 00
0O 118- SEW TRAFFI C BARRI ER 42 | N. L. F
587 $130. 0000 .00 171. 00
$0. 00 $22, 230. 00
0O 118- PRECAST BARRI ER- TEMPORARY SCUPPER EACH
588 $924, 400. 0000- $0. 00 $924, 400. 00-
CO 118-CRI P [ TEM 411- CREDI T | TEM L.s
589 $161, 500. 0000 $0. 00 $161, 500. 00
0O 118-ELECTRI CAL AND | TS ADJUSTMENTS L.s
590 $106, 000. 0000 $0. 00 $106, 000. 00

CO 118- SURVEY ADJUSENMENT

L.S. MAJOR

$106, 000. 00
0. 00%

$106, 000. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127
WORK DONE 06- 05-2020

DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED

591 $385, 000. 0000 $0. 00 $385, 000. 00 $385, 000. 00

CO 118- CONCRETE SUPPLY- EQ ADJ L.S. MAJOR 0. 00%
592 $21. 5500 .00 2,530. 00 4,432. 00
$0. 00 $54, 521. 50 $95, 509. 60

CO 118- ROADWAY EX. | NCL HAUL- AREA H C.Y. 0. 00%
593 $56. 1500 .00 27, 960. 00 35, 033. 00
$0. 00 $1, 569, 954. 00 $1, 967, 102. 95

CO 118- ROADWAY EX. | NCL. HAUL- AREA | C.Y. 0. 00%
594 $47. 3500 .00 10, 880. 00 21, 850. 00
$0. 00 $515, 168. 00 $1, 034, 597. 50

CO 118- ROADWAY EX. I NCL. HAUL- AREA J C.Y. 0. 00%
595 $22. 8000 .00 4,410. 00 7,465.72
$0. 00 $100, 548. 00 $170, 218. 42

CO 118- ROADWAY EX. | NCL. HAUL- AREA K C.Y. 0. 00%
596 $193, 786. 0000 $0. 00 $193, 786. 00 $193, 786. 00

CO 127- EB KLAB- SHAFT 5D- DSC EQ ADJ L.S. 0. 00%
597 $8, 600. 0000 .00 23.00 33. 00
$0. 00 $197, 800. 00 $283, 800. 00

CO 125- ADDED FOUNDATI ON COSTS EQ ADJ EACH 0. 00%

DI STRICT 5
ESTI VATE 100 PROGRESS

DATE: 06/12/20
TI ME: 08:10: 34

PACGE: 83

$385, 000.

4,432.
$95, 509.

35, 033.
$1, 967, 102.

21, 850.
$1, 034, 597.

7, 465.
$170, 218.

$193, 786.

00

00
60

00
97

00
53

72
42

00

33. 00

$283, 800.

00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 84
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTION. . . .. : REPL SNOWSHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
598 $24, 600. 0000 $0. 00 $24, 600. 00 $24, 600. 00 $24, 600. 00
CO 125- DELETED 4.0 M SNOW NET MAT- EQ ADJ L.S. 0. 00%
599 $50, 000. 0000 $0. 00 $50, 000. 00 . 00 $0. 00
CO 125- MECHANI CAL GRADI NG EST. MAJOR 100. 00% UNDER
600 $132, 440. 0000 $0. 00 $132, 440. 00 $132, 440. 00 $132, 440. 00
CO 125- SLOPE ROUGHENI NG L.S. MAJOR 0. 00%
601 $166. 0000 .00 10. 00 10. 00 10. 00
$0. 00 $1, 660. 00 $1, 660. 00 $1, 660. 00
CO 132- SHOTCRETE - MATERI AL ONLY C.Y. 0. 00%
602 $3, 500. 0000 $0. 00 $3, 500. 00 $3, 500. 00 $3, 500. 00
CO 132- MOBI LI ZATI ON, LABOR AND EQUI PMENT L.S. 0. 00%
603 $55, 728. 0000 $0. 00 $55, 728. 00 $55, 728. 00 $55, 728. 00
CO 133- SNOMNET- VI BRATI NG W RE | NST. L.S. MAJOR 0. 00%
604 $69, 000. 0000- $0. 00 $69, 000. 00- $69, 000. 00- $69, 000. 00-
CO 134- SHARI NG EX. MATERI AL- EQ ADJ L.S. 0. 00%
605 $693, 516. 0000 $0. 00 $693, 516. 00 $693, 516. 00 $693, 516. 00

CO 134- ROADWAY EX | NCL. HAUL- AREA F L.S. MAJOR 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 85
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
606 $30, 385. 0000 $0. 00 $30, 385. 00 $30, 385. 00 $30, 385. 00
CO 144- UTI LI TY TRENCH BLASTI NG L.S. 0. 00%
607 $411. 7800 .00 486. 50 611. 50 611. 50
$0. 00 $200, 330. 97 $251, 803. 47 $251, 803. 47
CO 142-SEC 12 - FIBER RElI NF. SHOTCRETE C.Y. 0. 00%
608 $741. 7800 .00 50. 00 329. 00 329. 00
$0. 00 $37, 089. 00 $244, 045. 62 $244, 045. 62
CO 142- FUTURE FI BER REI NF. SHOTCRETE C.Y. 0. 00%
609 $114, 315. 0000 $0. 00 $114, 315. 00 $114, 315. 00 $114, 315. 00
CO 150-3.0 M SNOW NET- SURPLUS MATERI AL L.S. MAIOR 0. 00%
610 $4. 0000 .00 200. 00 .00 .00
$0. 00 $800. 00 . 00 $0. 00
CO 156- H GH SURVI VABI LI TY GEOTEXTI LE S.Y. 100. 00% UNDER
611 $243. 7400 .00 102. 00 87.00 87.00
$0. 00 $24, 861. 48 $21, 205. 38 $21, 205. 38
CO 157- SECTOR 14- ADD SLOPE ROUGHENI NG L. F. 0. 00%
612 $250, 000. 0000 $0. 00 $250, 000. 00 $243, 503. 32 $243, 503. 32

CO 159-2017 W NTER DELI NEATI ON EST. MAJOR 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 86
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
613 $824, 880. 0000 $0. 00 $824, 880. 00 $824, 880. 00 $824, 880. 00
CO 164- BALANCE Sl TE- EXCAVATI ON L.S. MAJOR 0. 00%
614 $264, 400. 0000 $0. 00 $264, 400. 00 $264, 400. 00 $264, 400. 00
CO 164- KLAB- LATE EXCAVATI ON L.S. MAIOR 0. 00%
615 $336, 000. 0000 $0. 00 $336, 000. 00 $336, 000. 00 $336, 000. 00
CO 164-WALL 708- ADDED RESOURCES L.S. MAJOR 0. 00%
616 $224. 0000 .00 75. 00 75. 00 75. 00
$0. 00 $16, 800. 00 $16, 800. 00 $16, 800. 00
CO 165- ROCK DOWEL TYPE L L. F. 0. 00%
617 $403. 0000 .00 16. 00 1.50 1.50
$0. 00 $6, 448. 00 $604. 50 $604. 50
CO 165- ROCK SLOPE SCALI NG CRHR 0. 00%
618 $1, 680. 0000 $0. 00 $1, 680. 00 $1, 680. 00 $1, 680. 00
CO 165- MOBI LI ZATI ON L.S. 0. 00%
619 $2, 100. 0000 $0. 00 $2, 100. 00 $2, 100. 00 $2, 100. 00
CO 165- MATERI ALS L.S. 0. 00%
620 $1. 6600 .00 . 00 . 00 . 00
$0. 00 $0. 00 $0. 00 $0. 00

CO 161- GROOVED PAI NT LI NE L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 87
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID
621 $3. 8900 .00 .00 .00 .00
$0. 00 $0. 00 $0. 00 $0. 00
CO 161- GROOVED TAPE CENERLI NE L. F. 0. 00%
622 $15, 904. 0000 $0. 00 $15, 904. 00 $15, 904. 00 $15, 904. 00
CO 167- MBI LI ZATI ON L.S. 0. 00%
623 $225. 3800 .00 900. 00 900. 00 900. 00
$0. 00 $202, 842. 00 $202, 842. 00 $202, 842. 00
CO 167- ROCK BCOLT TYPE H L. F. 0. 00%
624 $10, 000. 0000 $0. 00 $10, 000. 00 . 00 $0. 00
CO 167- ROCK BOLT ASSI STANCE EST. 100. 00% UNDER
625 $110, 000. 0000 $0. 00 $110, 000. 00 $55, 877. 22 $55, 877. 22
CO 169- MOMENT SLAB EXPANSI ON JO NTS EST. MAJOR 0. 00%
626 $44, 833. 8200 $0. 00 $44, 833. 82 $44, 833. 82 $44, 833. 82
CO 175-SI LT CURTAI N- SURPLUS MATERI ALS L.S. MAIOR 0. 00%
627 $37. 0800 .00 4, 650. 00 5, 666. 00 5, 666. 00
$0. 00 $172, 422. 00 $210, 095. 28 $210, 095. 28
CO 183-FI NAL LDS BARRI ER DELI NEATORS EACH 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0

WORK DONE 06- 05-2020 DAYS WORKED 1137.5

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES

DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED
628 $0. 5000- .00 22,240. 00
$0. 00 $11, 120. 00-
CO 184- DELETE SE-CREDI T TON
629 $499, 900, 000. 0000 $0. 00 $499, 900, 000. 00
CO 184- COVPLETI ON-CREDI T | TEM L.S.
630 $4. 0900 .00 46, 006. 00
$0. 00 $188, 164. 54
CO 168- GROOVED PLASTI C TAPE-6 | NCH L. F.
631 $5. 0400 .00 51, 606. 00
$0. 00 $260, 094. 24
CO 168- GROOVED PLASTI C LI NE-6 | NCH L. F.
632 $65. 0000 .00 36. 00
$0. 00 $2, 340. 00
CO 168- DRAI NAGE MARKERS EACH
633 $25, 000. 0000 $0. 00 $25, 000. 00
CO 168-2019 REMOBI LI ZATI ON L.S.
634 $162, 868. 0000 $0. 00 $162, 868. 00

DATE: 06/12/20
TI ME: 08:10: 34
PACE: 88

DI STRICT 5
ESTI VATE 100 PROGRESS

TOTAL POSTED TOTAL PAID
23,522.00 23,522.00
$11, 761. 00- $11, 761. 00-
0. 00%
. 00 $0. 00
100. 00% UNDER
40, 098. 00 40, 098. 00
$164, 000. 82 $164, 000. 82
0. 00%
57,511. 00 57,511. 00
$289, 855. 44 $289, 855. 44
0. 00%
57.00 57.00
$3, 705. 00 $3, 705. 00
0. 00%
$25, 000. 00 $25, 000. 00
0. 00%
$162, 868. 00 $162, 868. 00

CO 186- TECCO | NSTALLATI ON- SECTOR 14 L.S. MAJOR 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 89
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

635 $29. 4600 .00 4, 000. 00 1, 786. 30 1, 786. 30
$0. 00 $117, 840. 00 $52, 624. 40 $52, 624. 40

CO 154- ADDED FI NE COVPOST cY. 0. 00%
636 $23, 473. 6500 .00 . 60 . 68 . 68
$0. 00 $14, 084. 19 $15, 962. 08 $15, 962. 09

CO 154- DECOVPACTI ON AREA ACRE 0. 00%
637 $19, 473. 5500 .00 3. 63 3.21 3.21
$0. 00 $70, 688. 99 $62, 510. 10 $62, 510. 10

CO 154- WoOD MJLCH ACRE 0. 00%
638 $16, 401. 8200 .00 3. 63 3. 63 3. 63
$0. 00 $59, 538. 61 $59, 538. 61 $59, 538. 61

CO 154- PLANTI NG ACRE 0. 00%
639 $30, 000. 0000 $0. 00 $30, 000. 00 $27, 380. 39 $27, 380. 39

CO 154- BALANCE Sl TE GRADI NG EST. 0. 00%
640 $46, 584. 0000 $0. 00 $46, 584. 00 $46, 584. 00 $46, 584. 00

CO 190- PLUG SCUPPERS L.S. MAIOR 0. 00%
641 $43, 000. 0000 $0. 00 $43, 000. 00 $43, 740. 65 $43, 740. 65

CO 189- CRYSTAL SPRI NGS REGRADI NG EST. MAJOR 0. 00%



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0
DAYS WORKED 1137.5

WORK DONE 06- 05-2020

TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-
ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS

PRQIECT ENG NEER: JERRY WOCD

$100, 380.

642 $100, 380. 0000 $0. 00
CO 192- EASTBOUND KLAB- DECK SEAL

643 $58, 000. 0000 $0. 00
CO 193- RELOCATE STOCKPI LE

644 $23. 5100 $O'88
CO 194- TEMPORARY CONC. BARRI ER .

645 $24. 7900 .00
$0. 00
CO 194-LDS REFLECTORS

646 $46. 9300 .00
$0. 00
CO 194- TEMPORARY SNOW POLES

647 $72, 751. 5200 $0. 00
CO 179- WESTBOUND KLAB | LLUM NATI ON

648 $1. 6800 . 00
$0. 00
CO 195-WALL 707 COLOR

$100, 380.

$58, 000.

3, 050.
$71, 705.

191.
$4, 734.

30.
$1, 407.

$72, 751.

23, 028.
$38, 687.

SED TOTAL POSTED
00 $100, 380. 00
L.S. MAJOR 0. 00%

00 $58, 000. 00
L.S. MAIOR 0. 00%

00 3, 050. 00
50 $71, 705. 50
L. F. 0. 00%
00 191. 00
89 $4,734. 89
EACH 0. 00%
00 31. 00
90 $1, 454. 83
EACH 0. 00%
52 $72, 751, 52

L.S. MAJOR 0. 00%

00 23, 028. 00
04 $38, 687. 04
S. F. 0. 00%

DI STRICT 5
ESTI VATE 100 PROGRESS

DATE: 06/12/20
TI ME: 08:10: 34

PAGE: 90

$58, 000.

3, 050.
$71, 705.

191.
$4, 734.

31.
$1, 454.

$72, 751.

23, 028.
$38, 687.

00

00

00
50

00
89

00
83

52

00
04



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACE: 91
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

649 $35. 9600 .00 187. 50 187. 50 187. 50
$0. 00 $6, 742. 50 $6, 742. 50 $6, 742. 50

CO 196- JENKI NS KNOB BARRI ER ( NEW L. F. 0. 00%
650 $5. 7600 .00 900. 00 900. 00 900. 00
$0. 00 $5, 184. 00 $5, 184. 00 $5, 184. 00

CO 196- JENKI NS KNOB BARRI ER ( RESET) L. F. 0. 00%
651 $3. 0700 .00 187. 50 188. 00 188. 00
$0. 00 $575. 63 $577. 16 $577. 16

CO 196- BARRI ER DI SPOSAL L. F. 0. 00%
652 $192. 6700 .00 186. 00 210. 84 210. 84
$0. 00 $35, 836. 62 $40, 622. 54 $40, 622. 54

CO 197-HVA CL 1/2 I N PG 64-22 TON 0. 00%
653 $8. 0600 .00 55. 00 55. 00 55. 00
$0. 00 $443. 30 $443. 30 $443. 30

CO 197- REMOVI NG GUARDRAI L L. F. 0. 00%
654 $97. 0700 .00 25.00 23.50 23.50
$0. 00 $2,426. 75 $2, 281. 15 $2,281. 15

CO 197-PC BARRIER 42 IN 2 SIDED F SHAPE L. F. 0. 00%
655 $110. 1200 .00 2,702.00 2, 700. 00 2, 700. 00
$0. 00 $297, 544. 24 $297, 324. 00 $297, 324. 00

CO 197- PC CONC. BARRI ER TYPE 2 MODI FI ED L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 92
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

656 $5, 033. 1800 .00 3.00 3.00 3.00
$0. 00 $15, 099. 54 $15, 099. 54 $15, 099. 54

CO 197- WEATHERI NG ST. TRAN. SEC. TYPE 21 EACH 0. 00%
657 $73. 9100 .00 208. 00 287.00 287.00
$0. 00 $15, 373. 28 $21, 212, 17 $21,212. 17

CO 197- WEATHERI NG ST. GUARDRAI L TYPE 31 L. F. 0. 00%
658 $76, 720. 0000 $0. 00 $76, 720. 00 $76, 720. 00 $76, 720. 00

CO 197- BARRI ER W DENI NG AND CAVS/ CSBC L.S. 0. 00%
659 $22, 000. 0000 $0. 00 $22, 000. 00 $28,771.78 $28,771.78

CO 197- TRAFFI C CONTROL EST. 0. 00%
660 $265. 7100 .00 1.00 1.00 1.00
$0. 00 $265. 71 $265. 71 $265. 71

CO 197- REMOVE GUARDRAI L ANCHOR EACH 0. 00%
661 $1, 344. 0000 $0. 00 $1, 344. 00 $1, 344. 00 $1, 344. 00

CO 197- LONG TUDI NAL JO NT SEAL- MOBE L.S. 0. 00%
662 $6. 5000 .00 2,729.00 2,700. 00 2,700. 00
$0. 00 $17, 738. 50 $17, 550. 00 $17, 550. 00

CO 197- LONG TUDI NAL JO NT SEAL L. F. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 93
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

663 $33, 000. 0000 $0. 00 $33, 000. 00 $25,542. 76 $25, 542. 76
CO 200 LONG TUDI NAL JO NT SEAL EST. 0. 00%

664 $26, 835. 6400 $0. 00 $26, 835. 64 $26, 835. 64 $26, 835. 64
CO 207- PAI NT VAR ABLE MESSAGE SI GN L.S. 0. 00%

665 $20, 000. 0000 $0. 00 $20, 000. 00 $25, 888. 56 $25, 888. 56
CO 198- MOVE 3- SI DED STRUCTURE EST. 0. 00%

666 $134, 446. 0800 $0. 00 $134, 446. 08 $134, 446. 08 $134, 446. 08
CO 204- W NTER 2017 MOT L.S. MAIOR 0. 00%

667 $110, 245. 9100 $0. 00 $110, 245. 91 $110, 245. 91 $110, 245. 91
CO 209- PANEL REPLACENMENT L.S. MAJOR 0. 00%

668 $33, 246. 6500 $0. 00 $33, 246. 65 $33, 246. 65 $33, 246. 65
CO 210- PURCHASE SURPLUS GUI DE POST L.S. 0. 00%

900 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 176 - CRUSHED SURFACI NG BASE COURSE EST. 0. 00%

901 $0. 000 $0. 00 $0. 00 $0. 00 $0. 00

MOH | TEM 220 - FLOATI NG SI LT CURTAI N EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 94
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

902 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 902 - (1 TEM 232 - PRECAST CONC. BARRI ER) EST. 0. 00%

903 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 903 (I TEMS 64 & 66 - HDPE Pl PE 63") EST. 0. 00%

904 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 904- (I TEMS 350, 351, 352, 353, 354, 355, 356, 357 & 35 EST. 0. 00%

905 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 905 - (I TEMS 160 AND 164 - SO L NAILS) EST. 0. 00%

906 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 906 - (I TEM 111 - PRESTRESSED CONC. G RDER - WF EST. 0. 00%

907 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 907 - (I TEMS 367 & 368 - STRAIN GAGE & Pl EZOVET EST. 0. 00%

908 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 908 - (I TEMS 323, 324, 326, PENDI NG - SNOW NETS) EST. 0. 00%

909 $0. 00 $0. 00

$0. 0000 $0. 00 $0. 00
MOH | TEM 909 (I TEMS 250 AND 411 - RIG D QU DE PCSTS) EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 95
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

910 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 910 - (I TEMS 323, 324, 325, 326 - SNOW NETS) EST. 0. 00%

911 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
| TEM 381 - UPPER RESORT CR CULVERT REPL. EST. 0. 00%

912 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 912 - (I TEM 161 - SO L NAIL - ENCAPSULATED EST. 0. 00%

913 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 913 - (I TEM 342 GEOSYNTHETI C RETAI NI NG WALL) EST. 0. 00%

914 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 914 - (1 TEM 308 - CABLE NET SLOPE PROTECTI ON) EST. 0. 00%

915 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 915 - (I TEM 330 - SNOW NET & ENV. MONI TR SYSTE EST. 0. 00%

916 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 916 - (I TEMS 262, 263, 264, AND PENDI NG EST. 0. 00%

917 $0. 00 $0. 00 $0. 00 $0. 00

$0. 0000 0
MOH | TEM 917 - (CO 100 SEW - PANELS) EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 96
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

918 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 918 (I TEM 519 CO 100 - BACKFILL FOR SEW EST. 0. 00%

919 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 919 (I TEM 299 - GRAVEL BACKFI LL FOR DRAI N) EST. 0. 00%

920 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 920- (| TEM 506 GRAVEL BACKFI LL FOR GEO WALL 707) EST. 0. 00%

921 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 46 - QUARRY SPALLS EST. 0. 00%

922 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 922 - (I TEM 411 - SEW 8055 - PANELS) EST. 0. 00%

923 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 923 - (I TEM 411 EB KLAB G RDERS) EST. 0. 00%

924 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 924 (I TEM 411 SEW 8063 - PANELS) EST. 0. 00%

925 $0. 00 $0. 00 $0. 00

$0. 0000 $0. 00
MOH | TEM 925 (I TEM 272 I TS CCTV 3) ANCHOR RODS EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 97
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

926 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 926 (I TEM 273 I TS CCTV 4) ANCHOR RODS EST. 0. 00%

927 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 927(1 TEM 2691 TS- FI BER COVMMUNI CATI ON SYSTEM VAULTS & EST. 0. 00%

928 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 928 (1 TEM 184 - CORROSI ON RESI STANT DOVEL BAR) EST. 0. 00%

929 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 929- (I TEM 271 I TS CCTV2) SERVI CE CABI NET EST. 0. 00%

930 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 930- (I TEM 411- UTI LI TY TRENCH) PADS FOR HANGER SY EST. 0. 00%

931 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 931- (| TEM 411- UTI LI TY TRENCH) HANGERS AND ASSEMB EST. 0. 00%

932 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 932 (I TEM 277 I TS - DATA STATI ON 1) TRAFFI C SENS EST. 0. 00%

933 $0. 00 $0. 00

$0. 0000 $0. 00 $0. 00
MOH | TEM 933( | TEM 555 CO 116-1 TS/ ELEC. MOD. ) TRAFFI C SENS EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 98
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

934 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 934 (I TEM 270 - I TS CCTV 1) EST. 0. 00%

935 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 935 (I TEM 400.801 - | TS CCTV 5) EST. 0. 00%

936 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 936 - (I TEM 411. 112 KLAB G RDERS) EST. 0. 00%

937 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 937 - (I TEM 411. 805 - GRATE | NLET TYPE 2) EST. 0. 00%

938 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 938 - (ITEM 79 - SCH A STORM SEWER PIPE 18 I N. EST. 0. 00%

939 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 939 - (I TEM 53 - UNDERDRAIN PIPE 6 IN. DI AM) EST. 0. 00%

940 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 940 - (I TEM 523 - SDR 35 UNDERDRAIN 8 IN. DI AM EST. 0. 00%

941 $0. 00 $0. 00 $0. 00 $0. 00

$0. 0000
MOH | TEM 941 - (I TEM 347 EARTH ANCHOR) EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PACGE: 99
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -
REPLACE SNOWSHED AND ADD LANES
DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,
PRQIECT ENG NEER: JERRY WOCD

UNIT PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAID

942 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 942 - (1 TEM 483 SECTOR 14 SNOW NETS 3. 5M EST. 0. 00%

943 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 943 - (I TEM 411 SEW 8051, 8053, 8057 - PANELS) EST. 0. 00%

944 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 944 - (I TEMS 176, 519, 544 AND 411 - CSBC) EST. 0. 00%

945 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 945 - (I TEM 575 - CO 118 GEOCOMPCSI TE CLAY LI NE EST. 0. 00%

946 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 946 - (I TEM 177 - CSTC) EST. 0. 00%

947 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 947 (I TEM 269 - | TS FI BER COYWUNI CATI ON SYSTEM EST. 0. 00%

948 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 948 (I TEM 176 - CSBC) EST. 0. 00%

949 $0. 0000 00 $0. 00 $0. 00 $0. 00

$0.
MOH 949 - (I TEM 46 - QUARRY SPALLS) EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/12/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 08:10: 34
COVPARI SON OF QUANTI TI ES PAGE: 100
CONTRACT 008127 DAYS PLANNEDY REVI SED 1104.0 DI STRICT 5
WORK DONE 06- 05-2020 DAYS WORKED 1137.5 ESTI VATE 100 PROGRESS
TITLE. ..........: 1-90, SNONSHED TO KEECHELUS DAM PHASE 1C -

REPLACE SNOWSHED AND ADD LANES

DESCRI PTI ON. . ...: REPL SNOASHED, GRADI NG, BLASTI NG DRAI N-

ACGE, CONSTRUCT BRI DGES/ RETAI NI NG WALLS,

PRQIECT ENG NEER: JERRY WOCD

UNIT PRICE ORI GI NAL REVI SED TOTAL POSTED TOTAL PAI D

950 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 950 - (I TEM 218 - M NERAL AGGREGATE ONLY) EST. 0. 00%

*** CONTRACT TOTALS:

“** ORIGINAL BID AVDUNT..  $177,144, 342, 66

*** REVI SED AMDUNT. . ... .. ... ... ... $200,883,472. 31

*** TOTAL PCSTED PAYMENTS (PAI D TODATE + UNPAI D POSTED). .........  $200, 654, 092. 57

*** PAID TODATE (INC. MOB/MOH). ... ... $200,654,092.70

*** PERCENT DONE (LESS MOB/NMCH)...................................... 13.27%OVER _

REPORT STATUS...: COWPLETE



